

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Darryl Arrington	2. Log Date: 12/15/98	3. CCR #: 98-1282	4. Rev:	5. Tel: 301.925.0761	6. Off:	7. Org.
8. Title of Change: Upgrade IMSL in MINDAAC From 2.2 to 3.0.1 for evaluation						
9. Originator Signature <i>[Signature]</i>	10. Date: 12/14/98	11. Class IN	12. Type: CCR	13. Need Date: 12/16/98		
14. Office Manager Signature <i>[Signature]</i>	15. Date: 12/14/98	16. Date CCB Decision Needed:		17. Category of Change: Update Baseline	18. Priority: Urgent	
19. Documentation/Drawings Impacted:		20. Schedule Impact:		21. CI(s) Affected: Toolkit		
22. Release Affected:		23. Date due to Customer:	24. Impl. Date: 12/13/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) In order to evaluate this IMSL (3.0.1) upgrade, it needs to be installed and have current PGEs run against it. The Science Data Engineering Organization has agreed to do this eval in the Mini-DAAC; so now the upgrade needs to be done there. IMSL is used by SDP Toolkit. Note: This upgrade also resolves some Y2K issues.						
29. Proposed Solution: (use additional sheets if necessary) Install IMSL 3.0.1 into the Mini-DAAC to allow for the evaluation by SDEO. This should be installed on lasher; in either TS1 or OPS; depending on the Lab Manager's direction. Mike Theobald has agreed to be the contact for the PGE Regression Tests.						
30. Alternate Solution: (use additional sheets if necessary)						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) In addition to ECS being far behind the SCFs in their baseline, Y2K compliance will be at risk.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input checked="" type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>RTSC</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Max M. Donnell 12/16/98</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL

[Signature]