ECS Configuration C		_				raye	1 01		(S)		
1. Originator	2. Log Da	te:/a.c	3. CCR #		4. Rev:	5. 1			6. Off:	7. Org.	
Byron V. Peters	12/17	178		<u> 295</u>		407			SED	HWE	
8. Title of Change: Baseline an Engineering Technical Directive to Disable Tivoli Logfile Adapter on Solaris 2.5.1 hosts											
9. Originator Signatures	11. Class 12. Type:			1:	13. Need Date: 12/16/98						
			6198	17	CC						
		1	5. Date:	16. Date			17. Category of		18. Priority:		
Handy Bollinge		/	12/16/98 Decision 12/16/9		on Needed: 8		Change: Category		Emergency		
19. Documentation/Drawings Impacted: 20. Schedule Impact: 21. Cl(s) Affected: CSMS									3		
None (not baselined in hardware/software map due to only being None a small module within the Tivoli Management Environment)											
a smaii moudie within the HV	on manayente	AR EIIVIIOII									
22. Release Affected: 2			23. Date due	· · · · · · · · · · · · · · · · · · ·				Effectivity of 26. Est.			
Drop 4PX			Customer: N	VA 12/1	A 12/18/98		Change:			Cost None	
27. Source Reference: [Source Reference: NCR (attach) Action Item GSFC CCR Tech Re					Ref.					
Significant problems noted in diagosing problems on Solaris 2.5.1 hosts due to incomplete syslog messaging											
28. Description of Change: (use additional Sheets if necessary)											
The attached Engineering Technical Directive provides a procedure to disable the Tivoli logfile adapter which is not currently being											
used in the ECS environment. This procedure is urgently required to reestablish diagnostic capability on Solaris 2.5.1 hosts.											
		_									
29. Proposed Solution: (u				o ottoobed r	Engine or !-	a Tachri	ioal Direc	otivo			
Disable Tivoli Logfile adapte	r using the pro	cedures a	uuressed in th	e allached b	ingineerin	y recnni	iicai Direc	Juve.			
										;	
30 Alternate Solution: /us	e additional	sheets if n	ecessary)								
30. Alternate Solution: (use additional sheets if necessary) Wait for a fix to be devised.											
							- 				
31. Consequences if Chan	ge(s) are not	approved:	: (use additio	onal sheets	if necess	ary)					
Continued impaired diagnostic capability on Solaris 2.5.1 hosts.											
32. Does Change Affect A	ny of the follo	wing (Plea	ase Explain o	n additiona □Sefety	I sheet): المما	ce ⊠s	Support	□Test	ł		
☐ ☐ Baseline (XRP) ☐ Y2K	Compliance		won manny		[_]Oeivi		Jappon	LJ 1031	•		
33. Organization(s) Affe		□CI	earcase SG	☐Contracts		Chief Er		-os		₫M& O	
	□QO	Rel	Dev [Procureme	nt ⊠R	TSC		i. Data E	ing 🔲	Security	
		ev. ⊠Sys		Sys Verf A		ther	NDO F	70140	TAIZ		
34. Site(s) Affected: ☐ E	DF ⊠Mini-⊡ DC □Other	DAAC 🔯	VAIC ⊠ED	U ⊠GSFC	⊠LaHC	, KINS		SMC [
35. Board Comments:								36. Work Assigned To:		ned To:	
37. Release Authorized (For CM Use Only): Yes No 38. CM Verified/Signature and Date											
39. EDF/REL2 CCB Chair (Sign/Date): 40. Disposition: App Ap/C 41. ESDIS ERB Concurrence:											
Ma Milanol	l 12/1	7/98		proved D		'					
42. ECS CCB Chair (Sign/		43.	Disposition		A/C 🗌	44	4. CCR	Closed I	Date:		
			DiaMhhina	COLL WILL	:GI CA1						

CM01 August 27, 1998

ORIGINAL

ECS/EDF/REL2 CCB

ECS Project

Engineering Technical Directive

No. 98-009

Subject: Disable Tivoli Logfile Adapter

The following directive is issued to all DAACS and labs.

16 December 98

Issue

The Tivoli logfile adapter disables the syslog function

Fix:

SGI/Sun:

- 1. Logon to the host using root
- 2. Rename the initialization file using the command:

mv /etc/Tivoli/tecad/bin/init.tecad_logfile /etc/Tivoli/tecad/bin/init.tecad_logfile.orig

- 3. In the /etc/syslog.conf file, remove the lines relating to Tivoli (usually the last three lines)
- Identify the existing processes associated with the "tecad_logfile" and "oserv -h" using the command: #/usr/bin/ps -ef | egrep "tecloserv"
- 5. Kill the processes identified in the previous step using the command:

kill -9 PID#

- 6. Stop Tivoli using the command:
 - # /etc/init.d/Tivoli stop
- 7. Restart Tivoli using the command:

/etc/init.d/Tivoli start

HP:

- 1. Logon to the host using root
- 2. Rename the initialization file using the command:

mv /etc/Tivoli/tecad/bin/init.tecad_logfile /etc/Tivoli/tecad/bin/init.tecad_logfile.orig

- 3. In the /etc/syslog.conf file, remove the lines relating to Tivoli (usually the last three lines)
- 4. Identify the existing processes associated with the "tecad_logfile" and "oserv -h" using the command: #/usr/bin/ps -ef l egrep "tecloserv"
- 5. Kill the processes identified in the previous step using the command:

kill -9 PID#

- 6. Stop Tivoli using the command:
 - #/sbin/init.d/Tivoli stop
- 7. Restart Tivoli using the command:
 - #/sbin/init.d/Tivoli start

Testing:

- Verify that there are no "tecad_logfile" or "oserv -h" processes using the command: #/usr/bin/ps -ef l egrep "tecloserv"
- 2. Verify that messages are being logged to /var/adm/messages using the command:

/usr/bin/logger -p user.crit "SYSLOG TEST"

tail /var/adm/messages

If the above fix was successful, "SYSLOG TEST" should bee visible in the tail output.

Implementation:

- 1. This directive should be implemented on all ECS Solaris 2.5.1 platforms.
- 2. Each DAAC is required to report the hosts on which this directive is installed as soon as possible.

Point of Contact: Byron V. Peters, Systems Engineering

Raytheon Systems Co.

email: bpeters@eos.hitc.com, tele: 301/883-4077

Approved By:

M. McBride Of Agg MAC

Director, Systems Engineering

Reference CCR: 98-1295

-----End of Directive-----



(Reference PI CM-1-003. Expand Table as Necessary with Carriage Returns or New Rows)

CCR No. 98-1295 Rev. -

Originator: B.V. Peters

Phone:

4077

Title: Baseline an Engineering Technical Directive to Disable Tivoli Logfile Adapter on Solaris 2.5.1 hosts

Office	Office Impact	Signature & Date	Comments:
Baseline (XRP)			
CLS			
Construction Off.			
Contracts			
CM			
COTS Eng.			
ClearCase Support Group			
DADS			
Data Management			
DDM			
Deployment			
ECS Chief Engineer			
ESDIS			
FOS			
Hardware Engineering			
IDG			
Interface Eng.			
Maintenance & Oper.	X(Myden 12/16/9	î x
Mini-DAAC			
MSS	X	him hautel 12/16/18	
PDPS		7 7	
Procurement			
Quality Office			
Resource Management			
Release Development		0	
RTSC	X	Var & Comit 12/17/96	
Schedule Control			
Science Office			
Sciene Data Server			
Security			
Subcontracts			
Systems Development			
System Engineering			
Sys. Verif. & Acceptance			
VATC			
Other			

CM10 August 27, 1998 *ECS/EDF/REL2*