





ECS Configuration Change Request


Page 1 of 2 Page(s)

| | | | | | | |
|--|--------------------------|--|----------------------------------|------------------------------------|--------------------|----------------|
| 1. Originator Alla Lake | 2. Log Date: 12/17/98 | 3. CCR #: 98-1300 | 4. Rev: - | 5. Tel: 0626 | 6. Off: 2083 | 7. Org: DEV |
| 8. Title of Change: EDF DDIST platform, ruby (SUN host) requires 100GB of disk for testing of ASTER D3 ingest to the local disk | | | | | | |
| 9. Originator Signature  | 10. Date: 12/17/98 | 11. Class IN | 12. Type: CCR | 13. Need Date: 12/22/98 | | |
| 14. Office Manager Signature  | 15. Date: | 16. Date CCB Decision Needed: | 17. Category of Change: Other | 18. Priority: Emergency | | |
| 19. Documentation/Drawings Impacted: | | 20. Schedule Impact: N/A | 21. CI(s) Affected: N/A | | | |
| 22. Release Affected: 4PY | | 23. Date due to Customer: N/A | 24. Impl. Date: | 25. Effectivity of Change: | 26. Est. Cost None | |
| 27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: | | | | | | |
| 28. Description of Change: (use additional Sheets if necessary) D3 Ingest requires the use of SUN attached disk in the amount of 100 GB in order to test ingest to the local disk as opposed to ingest to an nfs mount on an SGI | | | | | | |
| 29. Proposed Solution: (use additional sheets if necessary) Attach 100GB of disk (preferably RAID) to ruby SUN platform in the EDF | | | | | | |
| 30. Alternate Solution: (use additional sheets if necessary) N/A | | | | | | |
| 31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Can not test current D3 ingest configuration | | | | | | |
| 32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance | | | | | | |
| 33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input checked="" type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other | | | | | | |
| 34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other | | | | | | |
| 35. Board Comments:  | | | | 36. Work Assigned To: RTSC | | |
| 37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No | | | | 38. CM Verified/Signature and Date | | |
| 39. EDF/REL2 CCB Chair (Sign/Date):  12/18/98 | | 40. Disposition: <input type="checkbox"/> App <input checked="" type="checkbox"/> App/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS | | 41. ESDIS ERB Concurrence: | | |
| 42. ECS CCB Chair (Sign/Date): | | 43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> | | 44. CCR Closed Date: | | |

CM01 August 27, 1998

ORIGINAL

ECS/EDF/REL2 CCB



ADDITIONAL SHEET

98-

Page 2 of 2
98-1300

CCR #: ~~98~~ 1300 Rev: Originator: Alla Lake

Telephone: (301)925-0626 Office: DADS

Description of Change
~~Title of Change:~~ Attach 100 GB of disk to ruby ; Addedum A
Remove 50GB of disk from the moon SUN platform to use on ruby