




## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Rich Snyder	2. Log Date: 12/18/98	3. CCR #: 98-1302	4. Rev: -	5. Tel: x4046	6. Off: 3000E	7. Org: DEV
8. Title of Change: HP OpenView Patch Installation - (Previously <del>VATC</del> ) <b>VATC</b>						
9. Originator Signature 	10. Date: 12/18/1998	11. Class	12. Type: CCR	13. Need Date: 12/18/1998		
14. Office Manager Signature 	15. Date: 12/18/98	16. Date CCB Decision Needed: 12/18/1998		17. Category of Change: Other	18. Priority: Emergency	
19. Documentation/Drawings Impacted:		20. Schedule Impact:		21. CI(s) Affected: MCI		
22. Release Affected: RelB Drop5A		23. Date due to Customer:	24. Impl. Date: 12/18/1998	25. Effectivity of Change: 12/18/1998	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) HP OpenView patch PHSS_16292 needs to be added to the baseline to bring HP OpenView NNM into compliance with Y2K issues and to obtain support from HP.						
29. Proposed Solution: (use additional sheets if necessary) Install the HP OpenView mega patch PHSS_16292 in the VATC on t1msh01. Testing has been completed in the IDG cell on sparrow and in the functionality lab on relbhpm.						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) No Y2K compliance for HP OpenView - HP still does not certify v4.11 as Y2K compliant, but does not list and deficiencies. Very difficult to obtain vendor support since we are ~150 patches behind.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input checked="" type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input checked="" type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <b>RTSC</b>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date):  12/18/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ORIGINAL

ECS/EDF/REL2 CCB