

## ECS Configuration Change Request

Page 1 of 3 Page(s)

1. Originator Maryellen Corbett	2. Log/Date 12/18/98	3. CCR #: 98-1305	4. Rev:	5. Tel: 0703	6. Off: SED	7. Org: SED
8. Title of Change: 4PX Baseline Changes including SMC						
9. Originator Signature <i>Maryellen Corbett</i>	10. Date: 12/18/98	11. Class II	12. Type: CCR	13. Need Date: 11/10/98 12/23/98		
14. Office Manager Signature <i>Carolyn Whiteaker to Mr. McDonald</i>	15. Date: 12/18/98	16. Date CCB Decision Needed: 12/16/98	17. Category of Change: Category	18. Priority: Routine		
19. Documentation/Drawings Impacted: 910-TDA-003, 920-TDS-002, 920-TDL-002, 920-TDN-002, 920-TDV-002, 920-TDE-002, 920-TDG-002		20. Schedule Impact:		21. CI(s) Affected:		
22. Release Affected: 4PX & 5A		23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) Revision to 920-TDS-002, 920-TDL-002 and 920-TDN-002 implementing generic changes as submitted & reviewed in CCRs 98-1175, 98-1178, 98-1179, 98-1211 for VATC, EDC and GSFC.. Baseline changes identified in CCRs 98-1224 (DCN 39), 98-1226 (DCN 40) & 98-1227 (DCN 41) and CCR 98-1281. Misc. corrections identified as a result of the Baseline Triage and discrepancy identification process to 910-TDA-003, 920-TDE-002, 920-TDV-002, 920-TDG-002, including revisions identified on additional page.						
29. Proposed Solution: (use additional sheets if necessary) Approved Baseline changes.						
30. Alternate Solution: (use additional sheets if necessary) Baseline with redundant or incorrect entries for specified release.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Baseline with redundant entries for specified release.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input checked="" type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input checked="" type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input checked="" type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verif Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Mr. McDonald 12/21/98</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL

## ADDITIONAL SHEET

CCR #: 98-1305 Rev: - Originator: Maryellen Corbett

Telephone: 0703 Office: SED

Title of Change: 4PX Baseline Changes including SMC, LARC, NSIDC

Additional Baseline Corrections included in referenced documents:

1. Addition of STK and HP RAID-related Firmware items.
2. Removal of ClearCase DDTS Integration sw, as it is no longer in use. (Rich Gorsky)
3. Remove DCE from Science Processor x0spg01 and SSI&T hosts at all sites  
An action item for Kevin Lange should be generated to identify and configure all hosts without DCE SW to utilize an alternative time synchronization mechanism.  
DCE Client and DCE Cell Manager Host Agent should be removed if currently installed. The non-DCE hosts requiring alternate time synchronization service include:
  - a. All Science Processors
  - b. All ACSLS hosts
  - c. All SSI&T hosts
  - d. EDC Aster hosts
  - e. SMC ftp servers & bb server

An action item should be generated to configure or confirm configuration of the DCE Time Servers as specified below (the DCE Client SW is already installed and would only need configuration).

The DCE Time Server Configurations will be:

The CSS Server is the DCE Global Time Server.

The MSS Tape Backup Server (DCE Replica ) is the DCE Local Time Server.

The MSS File Server (Primary) is the DCE Time Server Courier Backup.

The Ingest Server (Primary) is the DCE Local Time Server.

The PDPS DBMS Server is the DCE Time Server Courier.

4. Crack & SATAN identified on Operation WS Hosts at the DAACsVATC.

5. Adjustments for earlier .sitemap errors (i.e. EcTkToolkit.pkg. & EcTkToolkit\_SUN), no custom code of n0spg01 (SP 04)

CM01A

# ORIGINAL