

ECS Configuration Change Request

Page 1 of Page(s)

1. Originator Michelle D. Johnson	2. Log Date: 12/22/98	3. CCR #: 98-1317	4. Rev: -	5. Tel: X4033	6. Off: DDM	7. Org: DEV
8. Title of Change: 420-TP-016-003 Backus-Naur Format (BNF) Representation of the B.0 Implementation Earth Science Data Model						
9. Originator Signature <i>Michelle D. Johnson</i>	10. Date: 12/9/98	11. Class II	12. Type: DEV	13. Need Date: 12-31-98		
14. Office Manager Signature <i>Munira M. Mughal</i>	15. Date: 12/9/98	16. Date CCB Decision Needed:		17. Category of Change: Update Baseline	18. Priority: Routine	
19. Documentation/Drawings Impacted: DID 420-TP-016-002		20. Schedule Impact:		21. CI(s) Affected: N/A		
22. Release Affected:		23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) Updates were needed to reflect the B.0 Implementation Data Model Representation of the BNF.						
29. Proposed Solution: (use additional sheets if necessary) Modifications have been made to synchronize the BNF with the B.0 Implementation Data Model. In addition, the BNF no longer includes the data types due to additional manpower hours to maintain redundant data in the Data Model and the BNF.						
30. Alternate Solution: (use additional sheets if necessary) There are no alternate solutions to updating the baseline to the BNF.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) The Science Team will not have the official updated copy of the BNF model as a reference tool for continued progress on the ECS Project.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: DMO		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Ma M. Densel 12/23/98</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL