

## ECS Configuration Change Request

Page 1 of 6 Page(s)

1. Originator Randy Miller	2. Log Date: 12/24/98	3. CCR #: 98-1321	4. Rev: -	5. Tel: x0400	6. Off: 2078	7. Org. Dev/CO
8. Title of Change: Deliver Pumpkin Patch (4PX.16) for 4PX to SMC for Distribution to All Sites						
9. Originator Signature <i>Randy Miller</i>	10. Date: 12/31/98	11. Class II	12. Type: CCR	13. Need Date: 12/28/98		
14. Office Manager Signature <i>Tracy S. Clouston</i>	15. Date: 12/25/98	16. Date CCB Decision Needed: 12/28/98	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: Patch Documentation Attached		20. Schedule Impact: None		21. CI(s) Affected: Various - see NCRs		
22. Release Affected: 4PX		23. Date due to Customer: 12/28/ 98	24. Impl. Date: 12/28/98	25. Effectivity of Change: 12/28/98	26. Est. Cost None	
27. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: See attached list (60 total).						
28. Description of Change: (use additional Sheets if necessary) Numerous fixes are required to support End To End testing.						
29. Proposed Solution: (use additional sheets if necessary) Merge the required files to the 4PX (Jade) Maintenance Branch, build, run the delivery scripts, and deliver the Sun and SGI tar files to the SMC for distribution to all sites.						
30. Alternate Solution: (use additional sheets if necessary) Do not patch 4PX.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) System will not be stable enough to complete ETE tests.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments: <i>[Signature]</i>				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 12/28/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL