

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Kevin Pointer	2. Log Date: 12/28/98	3. CCR #: 98-1322	4. Rev: -	5. Tel: X1197	6. Off: 31015	7. Org. DM
8. Title of Change: Update of the Technical Paper "Glossary of Terms for the EOSDIS Core System (ECS) Project"						
9. Originator Signature <i>Kevin Pointer</i>	10. Date: 12/28/98	11. Class II	12. Type: CCR	13. Need Date: 20 Jan 1999		
14. Office Manager Signature <i>Kevin Pointer for Brenda McArthur</i>	15. Date: 12/28/98	16. Date CCB Decision Needed: 20 Jan 1999	17. Category of Change: Update Baseline	18. Priority: Routine		
19. Documentation/Drawings Impacted: Technical Paper of Glossary of Terms For the ECS Project 153-TP-001 152-TP-001		20. Schedule Impact: None		21. CI(s) Affected: N/A		
22. Release Affected: V2.0	23. Date due to Customer: N/A	24. Impl. Date: 1/22/99	25. Effectivity of Change: N/A	26. Est. Cost Small		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: Project Requirement						
28. Description of Change: (use additional Sheets if necessary) Update to Glossary of Terms for the EOSDIS Core System (ECS) Project Technical Paper.						
29. Proposed Solution: (use additional sheets if necessary) Update document.						
30. Alternate Solution: (use additional sheets if necessary) None.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Fail to get a current list of terms used on the ECS Project for design, development, test, and operations and maintenance on the project.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input checked="" type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input checked="" type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input checked="" type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input checked="" type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> Chief Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&C <input checked="" type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> Sci. Data Eng <input checked="" type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input checked="" type="checkbox"/> AK <input checked="" type="checkbox"/> JPL <input checked="" type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date):	40. Disposition: <input type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:			
42. ECS CCB Chair (Sign/Date):	43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:			

CM01 August 27, 1998

ECS/EDF/REL2 CCB