

ECS Configuration Change Request

1. Originator Alex Swab	2. Log Date: 1/8/99	3. CCR #: 99-0013	4. Rev: —	5. Tel: 301-925-0427	6. Off: 2034D	7. Org. CSG
8. Title of Change: Update DCE on EDF build platforms						
9. Originator Signature <i>Alex Swab</i>	10. Date: 1/6/1999	11. Class IN	12. Type: CCR	13. Need Date: 1/31/99		
14. Office Manager Signature <i>Richard A. Grady</i>	15. Date: 1/6/1999	16. Date CCB Decision Needed: 1/15/99	17. Category of Change: EDF	18. Priority: Routine		
19. Documentation/Drawings Impacted: NONE		20. Schedule Impact: NONE		21. CI(s) Affected:NONE		
22. Release Affected: B	23. Date due to Customer:N/A	24. Impl. Date: 1/31/99		25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) The problem is that some EDF sun5.5 build platforms are at DCE patch level 15 while others are at patch level 21 and some are missing pkginfo which indicates DCE may not be installed properly. See attached discrepancy report.						
29. Proposed Solution: (use additional sheets if necessary) Darryl Washington(EDS) with RTSC support to install DCE Patch 21 where needed and reinstall DCE where needed to match all EDF sun5.5 build platforms (apache, blood, bmw, chevelle, cobra, deimos, jenga, olympus, phobos, soliton, starfire). The install schedule for implementation should be coordinated with Development and Tools Group.						
30. Alternate Solution: (use additional sheets if necessary) None.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Core dumps during runtime can result in build products because ClearCase builds share derived objects built on the same build architecture and can potentially mix objects built on various machines with various DCE patch level versions.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>K. Lange</i> <i>RTSC</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Darryl Washington</i> 1/11/99		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL

R