

**ECS Configuration Change Request**

1. Originator Darryl Washington	2. Log Date: 1-11-99	3. CCR #: 99-0022	4. Rev: -	5. Tel: x0734	6. Off: EDF	7. Org. SED
8. Title of Change: Move SGI Indy (edsel)						
9. Originator Signature <i>Darryl Washington</i>	10. Date: 1/5/99	11. Class IN	12. Type: CCR	13. Need Date: 01/08/99		
14. Office Manager Signature <i>[Signature]</i>	15. Date: 1/11/99	16. Date CCB Decision Needed: 01/07/99	17. Category of Change: Other	18. Priority: Routine		
19. Documentation/Drawings Impacted: VCATS		20. Schedule Impact: none	21. CI(s) Affected: none			
22. Release Affected: none	23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) DCE Client machine, edsel (SGI Indy) needs to be moved from it's current location (2101G), to the desktop of new DCE IPT member's desktop. This machine has, and will be used in various DCE IPT test and prototype configurations. It is currently configured in the DCE IPT testcell.						
29. Proposed Solution: (use additional sheets if necessary) The SGI Indy (edsel) needs to be moved from 2101G to 2073A, and reassigned a new IP address. This machine will be assigned to Dominique Joseph (EDS), who has become a new member of the DCE IPT. This machine will again become a part of the DCE IPT testcell, as the target SGI test platform for test and evaluation of SGI DCE software components behavior for the ECS project. It also will serve as a training platform for this DCE IPT engineer to become more familiar with the products, i.e. DCE; SGIs, etc.						
30. Alternate Solution: (use additional sheets if necessary)						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) The DCE IPT has no SGI test hardware to provide results of new updates and changes to SGI DCE software components. The DCE IPT preparing to test and evaluate most recent SGI DCE version (1.2.2).						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> Other Deployment						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 1/13/99		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL