

**ECS Configuration Change Request**

|  |                         |   |  |                                      |                    |                |
|--|-------------------------|---|--|--------------------------------------|--------------------|----------------|
| 1. Originator<br>Rajesh Dharia / Sally HO  | 2. Log Date:<br>1/21/99 | 3. CCR #:<br>99-0058  | 4. Rev:<br>-                           | 5. Tel:<br>X0498                     | 6. Off:<br>3204E   | 7. Org.<br>DEV |
| 8. Title of Change: Install SQS 2.2.2 version 29A_Y2K on comanche in the EDF.  |                         |   |  |                                      |                    |                |
| 9. Originator Signature<br><i>Rajesh Dharia</i>  | 10. Date:<br>1/20/99    | 11. Class<br>IN   | 12. Type:<br>CCR                       | 13. Need Date: 11/20/98<br>11/22/99  |                    |                |
| 14. Office Manager Signature<br><i>A. Anand</i>  | 15. Date:<br>1/20/99    | 16. Date CCB Decision Needed:<br>01/21/98   | 17. Category of Change:<br>Other       | 18. Priority:<br>Urgent              |                    |                |
| 19. Documentation/Drawings Impacted:   |                         | 20. Schedule Impact:<br>High  |  | 21. CI(s) Affected:                  |                    |                |
| 22. Release Affected:<br>4PY, 5A   |                         | 23. Date due to Customer:<br>N/A  | 24. Impl. Date:<br>01/21/99<br>1/22/99 | 25. Effectivity of Change:           | 26. Est. Cost None |                |
| 27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other:<br>Y2K compliance version   |                         |   |  |                                      |                    |                |
| 28. Description of Change: (use additional Sheets if necessary)<br>SDSRV needs updated version SQS installed in the EDF in order to regression test it. This is baselined version of 2.2.2.29 linked with the baselined and Y2K Certified Sybase Open Client/Open Server libraries. This new version will be call 2.2.2.29A_Y2K. We are install a new Y2K SQS debug version for temporary to use for evaluation. We will swap the original version back after the testing done.  |                         |   |  |                                      |                    |                |
| 29. Proposed Solution: (use additional sheets if necessary)<br>Install SQS 2.2.2 version 29A_Y2K in the EDF, on comanche so it can be evaluated by Development. This includes installing the software from CD-ROM, updating applicable Sybase "interfaces" files with the new SQS server name (comanche_sq22229B_srvr), adding the startup and shutdown of this new SQS server to the comanche startup/shutdown procedures.<br>CDs expected in house by COB Friday 11.20.98. Install the debug version temporary for testing.  |                         |   |  |                                      |                    |                |
| 30. Alternate Solution: (use additional sheets if necessary)<br>N/A  |                         |   |  |                                      |                    |                |
| 31. Consequences if Change(s) are not approved: (use additional sheets if necessary)<br>would delay integration testing  |                         |   |  |                                      |                    |                |
| 32. Does Change Affect Any of the following (Please Explain on additional sheet):<br><input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test<br><input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance   |                         |   |  |                                      |                    |                |
| 33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O<br><input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security<br><input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other |                         |   |  |                                      |                    |                |
| 34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL<br><input type="checkbox"/> EOC <input type="checkbox"/> Other  |                         |   |  |                                      |                    |                |
| 35. Board Comments:  |                         |   |  | 36. Work Assigned To:<br><i>RTSC</i> |                    |                |
| 37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No   |                         |   | 38. CM Verified/Signature and Date     |                                      |                    |                |
| 39. EDF/REL2 CCB Chair (Sign/Date):<br><i>David L. Smith</i> 1/22/99   |                         | 40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C<br><input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw<br><input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS |  | 41. ESDIS ERB Concurrence:           |                    |                |
| 42. ECS CCB Chair (Sign/Date):   |                         | 43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/><br>DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>  |  | 44. CCR Closed Date:                 |                    |                |

**ORIGINAL**