

ECS Configuration Change quest

1. Originator Debra Davis	2. Log Date: 1/21/99	3. CCR #: 99-0061	4. Rev: -	5. Tel: (301)925-0721	6. Off:	7. Org. EDS
8. Title of Change: Install Y2K Time Wrap Testing Configuration Warp						
9. Originator Signature <i>Debra Davis</i>	10. Date: 01/21/99	11. Class IN	12. Type: CCR	13. Need Date: 01/29/99		
14. Office Manager Signature <i>Wally McBride</i>	15. Date: 01/19/99	16. Date CCB Decision Needed: 01/22/99	17. Category of Change: EDF	18. Priority: Urgent		
19. Documentation/Drawings Impacted: VCATS		20. Schedule Impact:		21. CI(s) Affected: N/A		
22. Release Affected: N		23. Date due to Customer:	24. Impl. Date: 01/29/99	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: NA						
28. Description of Change: (use additional Sheets if necessary) The identification and relocation of the attached equipment to conduct Y2K time wrap testing. This equipment will be used to validate the procedures for creating a Y2K test environment in the VATC, and its subsequent restoration to a current-time test environment. Procedures will be validated for each of the platforms supported by the ECS Technical Baseline as of December 17, 1998. The only machine currently, provided is melody a SUN 20/50.						
29. Proposed Solution: (use additional sheets if necessary) Locate, install and configure the following scenario to act as the Y2K Time Warp Testing : 2 - Sun Sparc 20/50 (marley & melody), 1- SGI Indy (lucy), 1-SGI Cjchallenge DM/L (Protégé) and 2- HP 5210 (TBD). Other peripheral device required are 1 Ethernet concentrator, 1 HP Laser printer and a 4mm stacker. With the standard Baseline software, This should be adequate enough to support the task. <i>cyclaps, london</i>						
30. Alternate Solution: (use additional sheets if necessary) The alternate solutiou for this configuration id that we could use FDDI concentrators instead of ethernet.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Information gathered and procedures developed during this period will help lower the risk associated with Y2K testing in the VATC. Disapproval will raise the risk during Y2K testing in the VATC.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input checked="" type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input checked="" type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input checked="" type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:					36. Work Assigned To: EDF/RTSC	
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>David G... 1/21/99</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		