

ECS Configuration Change Request

1. Originator Steve Haupt	2. Log Date: 1/26/99	3. CCR #: 99-0075	4. Rev: —	5. Tel: (301) 925-1137	6. Off: 2044E	7. Org. CM
8. Title of Change: CM/DM.east.hitc.com Access						
9. Originator Signature <i>Steve Haupt</i>	10. Date: 1/25/99	11. Class IN	12. Type: CCR	13. Need Date: 01/29/99		
14. Office Manager Signature <i>Wade McBride</i>	15. Date: 1/25/99	16. Date CCB Decision Needed: 1/26/99	17. Category of Change: EDF	18. Priority: Routine		
19. Documentation/Drawings Impacted: N/A		20. Schedule Impact: N/A		21. CI(s) Affected: N/A		
22. Release Affected: N/A		23. Date due to Customer: N/A	24. Impl. Date: 1/29/99	25. Effectivity of Change: NA	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) In order make changes to the information posted on Pete's mirror site, cmdm.east.hitc.com, I need to be able to log on to cmdm, as well as make changes to the specific files which are replicated from server Pete.						
29. Proposed Solution: (use additional sheets if necessary) Need account information in order to login to cmdm.east.hitc.com.						
30. Alternate Solution: (use additional sheets if necessary) None.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Critical and timely information cannot be posted correctly to the DAACs.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input checked="" type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>RTSC</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>David [Signature]</i> 1/28/99		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL