

ECS Configuration Change Request

1. Originator Royal White Jr.	2. Log Date: 2/11/99	3. CCR #: 99-0125	4. Rev:	5. Tel: x1051	6. Off: 3008G	7. Org. Dev
8. Title of Change: Install DBVision 3.1.8 in VATC only.						
9. Originator Signature <i>Royal White Jr.</i>	10. Date: 2/11/99	11. Class IN	12. Type: CCR	13. Need Date: Before 2/19/99		
14. Office Manager Signature <i>Muhammad M. ...</i>	15. Date: 2/10/99	16. Date CCB Decision Needed: 2/12/98	17. Category of Change: Other	18. Priority: Urgent		
19. Documentation/Drawings Impacted: N/A		20. Schedule Impact: N/A	21. CI(s) Affected: None			
22. Release Affected: N/A	23. Date due to Customer:	24. Impl. Date: Before 2/19/99	25. Effectivity of Change:	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: N/A						
28. Description of Change: (use additional Sheets if necessary) Install DBVision 3.1.8 in the VATC only.						
29. Proposed Solution: (use additional sheets if necessary) Request VATC (with assist from RTSC) install the DBVision 3.1.8 per the attached draft PSR in the VATC only. Request VATC (and RTSC) update the draft PSR as needed and provide response to Development (Royal White) when upgrade is completed.						
30. Alternate Solution: (use additional sheets if necessary) None.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sybase database performance, tuning and monitoring tool will be unavailable in the VATC.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>RTSC</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>David ... 2/12/99</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL