

ECS Configuration Change Request

1. Originator Rajesh Dharia	2. Log Date: 2/12/99	3. CCR #: 99-0126	4. Rev: —	5. Tel: X0498	6. Off: 3204E	7. Org. DEV
8. Title of Change: Upgrade Digital Operating system to 4.0d for EDF machines						
9. Originator Signature <i>Rajesh Dharia</i>	10. Date: 2/12/99	11. Class IN	12. Type: CCR	13. Need Date: 2/15/99		
14. Office Manager Signature <i>J. Fisher</i>	15. Date: 2-12-99	16. Date CCB Decision Needed: 2/12/99	17. Category of Change: Category	18. Priority: Emergency <i>urgent</i>		
19. Documentation/Drawings Impacted: N/A		20. Schedule Impact:		21. CI(s) Affected:		
22. Release Affected: 4PY/5A	23. Date due to Customer:	24. Impl. Date: 2/15/99	25. Effectivity of Change:	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: Y2K upgrade						
28. Description of Change: (use additional Sheets if necessary) All EDF DEC (Digital) machine to be upgraded to 4.0d as part of Y2K compliance.						
29. Proposed Solution: (use additional sheets if necessary) Upgrade dadec machine in EDF to 4.0.d operating system as part of Y2k compliance testing						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) DEC machines won't be Y2K compliance						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input checked="" type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> OO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> Other toolkit						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments: <i>Coordinate with Lyne Case & Larry Klein</i>					36. Work Assigned To: <i>RTSC</i>	
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Walter Burt 2/12/99</i>		40. Disposition: <input type="checkbox"/> App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		