

ECS Configuration Change Request

1. Originator Kevin Lange	2. Log Date: 2/15/99	3. CCR #: 99-0134	4. Rev: —	5. Tel: (301) 925-0574	6. Off: 1101	7. Org. RTSC
8. Title of Change: Additional disk space for Mini-DAAC host 'chespeak'						
9. Originator Signature <i>Kevin Lange</i>	10. Date: 2-11-99	11. Class II	12. Type: CCR	13. Need Date: 3/1/99		
14. Office Manager Signature <i>Walter...</i>	15. Date: 2-15-99	16. Date CCB Decision Needed: 2/26/99	17. Category of Change: Update Baseline	18. Priority: Routine		
19. Documentation/Drawings Impacted: 920-TDM-001 (MD H/W Diagram)		20. Schedule Impact:	21. CI(s) Affected:			
22. Release Affected: Version 2	23. Date due to Customer: N/A	24. Impl. Date: 3/1/99	25. Effectivity of Change:	26. Est. Cost Small		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) Add external disk to chespeak, relocating /usr/ecs directory tree to the new disk. <i>EIN #: 0000 2344 (4.2GB) jlw</i>						
29. Proposed Solution: (use additional sheets if necessary) 1. Attach external disk to chespeak with SCSI id 5 2. Mount new disk as /data 3. Copy entire /usr/ecs directory tree to new /data partition. 4. Remove /usr/ecs directory tree 5. link /data/ecs to /usr/ecs.						
30. Alternate Solution: (use additional sheets if necessary) 1. Swap in 2 or 4GB drives for the internal 1GB drives, copy os and /usr partitions to new disks 2. Have development develop disk cleanup procedures to be performed nightly						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Disk space on the /usr partition will continue to fill, causing grief and mayhem for Stability, Test, and RTSC.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input checked="" type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:					36. Work Assigned To:	
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Martha McDonald 2/16/99</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL