

ECS Configuration Change Request

1. Originator John Cockey	2. Log Date: 3-9-99	3. CCR #: 99-0210	4. Rev: —	5. Tel: X4028	6. Off: 3010	7. Org. DEV/CO
8. Title of Change: Deliver SDSRV data loading instructions and scripts to SMC for Distribution to LaRC						
9. Originator Signature <i>John Cockey</i>	10. Date: 3/8/99	11. Class	12. Type: CCR	13. Need Date: 3/9/99		
14. Office Manager Signature <i>A. Am...</i>	15. Date: 3-8-99	16. Date CCB Decision Needed: 3/9/99	17. Category of Change: Other	18. Priority: Emergency		
19. Documentation/Drawings Impacted:		20. Schedule Impact: High		21. CI(s) Affected:		
22. Release Affected: NA	23. Date due to Customer: 3/9/99	24. Impl. Date: 3/9/99	25. Effectivity of Change: 3/9/99	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: ETE Test Plan for LaRC						
28. Description of Change: (use additional Sheets if necessary) Re-delivery of SDSRV data loading instructions and scripts to SMC due to the collection made for GSFC.						
29. Proposed Solution: (use additional sheets if necessary) Collect all files to be delivered into a directory structures, build a tar file for the directory structure, deliver this tar file to the SMC, distribute the tar file from the SMC to LaRC, and provide a copy of the tar file to CM for safekeeping.						
30. Alternate Solution: (use additional sheets if necessary) N/A						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Without these items ETE testing at LaRC has problem to load the SDSRV data.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Mark M. Donnell 3/9/99</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL