

ECS Configuration Change Request

1. Originator Richard Hatfield	2. Log Date: 23 Mar 99	3. CCR #: 99-0237	4. Rev: -	5. Tel: 925-0513	6. Off: 2026	7. Org. SE/AO
8. Title of Change: Baseline Test Ticket SM12 for PSA capabilities						
9. Originator Signature <i>Richard P. Hatfield</i>	10. Date: 3-23-99	11. Class II	12. Type: CCR	13. Need Date: 3/25/99		
14. Office Manager Signature <i>Max McDonald</i>	15. Date: 3/23/99	16. Date CCB Decision Needed: 3/24/99	17. Category of Change: Initial Baseline	18. Priority: Routine		
19. Documentation/Drawings Impacted: Test Ticket SM12_PSA_REV00		20. Schedule Impact: None		21. CI(s) Affected: None		
22. Release Affected: 4PX, PSA patch		23. Date due to Customer: N/A	24. Impl. Date: 3/25/99	25. Effectivity of Change: PSA	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) Beginning with the SM12 ticket from the 4PX baseline, add functional components to address the HDF-EOS Server Auto Restart capability. A PSA patch capability, derived from NCR 19915. Add this ticket to the PSA baseline						
29. Proposed Solution: (use additional sheets if necessary) Add the attached ticket, SM12_PSA_REV00, to the PSA baseline ticket set.						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Lack of test requirements traceability						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Max McDonald 3/24/99</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence: <i>Jan Maxwell 3/23/99</i>		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL