

ECS Configuration Change Request

1. Originator Randy Miller	2. Log Date: 01 APR 99	3. CCR #: 99-0271	4. Rev: —	5. Tel: x0400	6. Off: 2078	7. Org. CO
8. Title of Change: Deliver 4PY.Bath Patch to SMC for Distribution to Mini-DAAC						
9. Originator Signature <i>Randy Miller</i>	10. Date: 4/1/99	11. Class II	12. Type: CCR	13. Need Date: 4/1/99		
14. Office Manager Signature <i>Randy Miller for Mary Armstrong</i>	15. Date: 4/1/99	16. Date CCB Decision Needed: 4/1/99	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: Installation Instructions and list of fixed NCRs provided electronically to CM		20. Schedule Impact: None		21. CI(s) Affected: All		
22. Release Affected: 4PY	23. Date due to Customer: 4/1/99	24. Impl. Date: 4/1/99	25. Effectivity of Change: 4/1/99	26. Est. Cost None		
27. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: See list - provided electronically (approximately 100 NCRs)						
28. Description of Change: (use additional Sheets if necessary) Development has integrated a patch for the 4PY code baseline. CSG has built the appropriate tar files. The patch must be delivered to Test in the Mini-DAAC for testing prior to formal release to the DAACs.						
29. Proposed Solution: (use additional sheets if necessary) This CCR authorizes CSG to deliver the five tar files (Sun, SGI, HP, Sun Toolkit, and SGI Toolkit) and associated script files to the SMC, authorizes the SMC to release these files to the Mini-DAAC, and authorizes Test to install these files in the Mini-DAAC.						
30. Alternate Solution: (use additional sheets if necessary) None.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Shipment of the 4PY.Bath patch to the sites will be delayed.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No M+O			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Sherry W. Stearn 4/1/99</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CQB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL