

ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 15 Apr 99	3. CCR #: 99-0321	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Distribute 4PY.Bath to All Sites						
9. Originator Signature/Date <i>Randall J. Miller</i> 4/15/99		10. Class II	11. Type: CCR	12. Need Date: 4/15/99		
13. Office Manager Signature/Date <i>Myra S. Amstutz</i> 4/15/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: Installation Instructions provided via softcopy		17. Schedule Impact: None		18. CI(s) Affected: All		
19. Release Affected: 4PY		20. Date due to Customer: N/A		21. Impl. Date: 4/15/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: See attached list <i>Patch Release documentation</i> <i>Open NCRs are ECSeed20597, ECSeed21174, ECSeed21237, ECSeed21434</i>						
24. Description of Change: (use additional Sheets if necessary) Numerous NCR fixes have been made to the 4PY code baseline.						
25. Proposed Solution: (use additional sheets if necessary) The tar files for 4PY.bath were sent to the SMC when 4PY.bath was turned over to Test. The SMC shall distribute the 4PY.bath tar files to all sites. Each site shall install the delivery as required.						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Without delivery of 4PY.bath, numerous NCRs will remain unfixed in the 4PY code baseline.						
28. Justification for Emergency (If Block 15 is "Emergency"): The scheduled delivery date for 4PY.Bath is 4/15/99.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Max McDonald</i> 4/16/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Harold Sloan</i> 4/16/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ORIGINAL