

ECS Configuration Change Request

1. Originator Royal White Jr.	2. Log Date: 6/3/99	3. CCR #: 99-0493	4. Rev: -	5. Tel: 301-925-1051	6. Rm #: 3008G	7. Org. Dev/ DDM
8. Title of Change: Test load EDC SDSRV and STMGT OPS Databases onto mini-DAAC LASHER						
9. Originator Signature/Date <i>Royal White Jr.</i> 6/3/99		10. Class IN	11. Type: CCR	12. Need Date: 6/4/1999		
13. Office Manager Signature/Date <i>[Signature]</i> 6/3/99		14. Category of Change: EDF		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected: N/A		20. Date due to Customer: N/A		21. Impl. Date: 6/4/1999		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
24. Description of Change: (use additional Sheets if necessary) Test load EDC SDSRV and STMGT OPS Databases onto mini-DAAC LASHER						
25. Proposed Solution: (use additional sheets if necessary) Request RTSC install Sybase 11.0.3.3 onto LASHER in the mini-DAAC. Request RTSC sequentially load and clock time for load of the following two EDC OPS mode databases: EcDsScienceDataServer1 and stmgtb1. The compressed load files will be on LASHER in /home/rwhite/EDC.						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) The time required to restore the OPS mode database backup is necessary for EDC to decide when to rollback during the EDC 4PY to 5A transition.						
28. Justification for Emergency (If Block 15 is "Emergency"): The time required to restore the OPS mode database backups is necessary for EDC to decide when to rollback during the EDC 4PY to 5A transition. The EDC transition is to take place beginning 6/8/1999 so the database load time is needed by the end of this week.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 6/3/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ORIGINAL