

# ECS Configuration Change Request

|  |                          |  |                  |   |                        |                             |
|--|--------------------------|--|------------------|---|------------------------|-----------------------------|
| 1. Originator<br>Rajesh Dharia   | 2. Log Date:<br>4 JUN 99 | 3. CCR #:<br>99-0498   | 4. Rev:<br>-     | 5. Tel:<br>x0498  | 6. Rm #:<br>3204E      | 7. Org.<br>DevEng           |
| 8. Title of Change: Need a standalone SUN Machine for evaluating HP Openview version 6.0   |                          |  |                  |   |                        |                             |
| 9. Originator Signature/Date<br><i>Rajesh Dharia 6/4/99</i>  |                          | 10. Class<br><i>IN</i>   | 11. Type:<br>CCR |   | 12. Need Date: 6/15/99 |                             |
| 13. Office Manager Signature/Date<br><i>[Signature] 6/4/99</i>   |                          | 14. Category of Change:<br>EDF   |                  | 15. Priority: (If "Emergency" fill in Block 28).<br>Routine |                        |                             |
| 16. Documentation/Drawings Impacted:<br>N/A  |                          | 17. Schedule Impact:<br>low  |                  | 18. CI(s) Affected:   |                        |                             |
| 19. Release Affected:<br>None  |                          | 20. Date due to Customer:  |                  | 21. Impl. Date:<br>6/18/99                                  |                        | 22. Estimated Cost:<br>None |
| 23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:<br>MSS sub system  |                          |  |                  |   |                        |                             |
| 24. Description of Change: (use additional Sheets if necessary)<br>MSS would like to install HP openview Version 6.0 on SUN machine for evaluation. This evaluation may help in determining whether to keep HP machines or move all MSS COTS running on HP to SUN machine.   |                          |  |                  |   |                        |                             |
| 25. Proposed Solution: (use additional sheets if necessary)<br>Sarah Lewallen has indentified a SUN machine called Snowman to be used for installing HP openview version 6.0. Sarah will be confuring the machine for MSS to evaluate the HP openview COTS package.  |                          |  |                  |   |                        |                             |
| 26. Alternate Solution: (use additional sheets if necessary)<br>None   |                          |  |                  |   |                        |                             |
| 27. Consequences if Change(s) are not approved: (use additional sheets if necessary)   |                          |  |                  |   |                        |                             |
| 28. Justification for Emergency (if Block 15 is "Emergency"):  |                          |  |                  |   |                        |                             |
| 29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL<br><input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other |                          |  |                  |   |                        |                             |
| 30. Board Comments:  |                          |  |                  | 31. Work Assigned To:                                       |                        |                             |
| 32. EDF/REL2 CCB Chair (Sign/Date):<br><i>[Signature] 6/9/99</i>   |                          | 33. Disposition: <u>Approved</u><br>A/C Disapproved<br>Fwd/ECS Fwd/ESDIS |                  | 34. (TBD)   |                        |                             |
| 35. M&O CCB Chair (Sign/Date):   |                          | 36. Disposition: Approved<br>A/C Disapproved<br>Fwd/ECS Fwd/ESDIS        |                  | 37. CM Manager's Closure:                                   |                        |                             |
| 38. ECS CCB Chair (Sign/Date):   |                          | 39. Disposition: Approved<br>A/C Disapproved                             |                  | 40. CCR Closed Date:  |                        |                             |