

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Barry D. Cohen	2. Log Date: 6/9/99	3. CCR #: 99-0512	4. Rev: -	5. Tel: 925-0785	6. Rm #: 2005	7. Org. M&O
Title of Change: Authorize making the COTS product XRP v3.1.2 available to the DAACs from the SMC						
9. Originator Signature/Date <i>Barry Cohen</i> 6/9/99		10. Class II	11. Type: CCR	12. Need Date: 06/10/99		
13. Office Manager Signature/Date <i>W. Sloan</i> 6/9/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 609-CD-003-003 (redlines included in 609-CD-003-004) 914-TDA-044-REV02 (Draft REV03 attached)		17. Schedule Impact:		18. CI(s) Affected: MLCI		
19. Release Affected: 4Y		20. Date due to Customer: 06/10/99		21. Impl. Date: 05/28/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) This new version of XRP provides processing of scanned barcode data for ILM, new reports for BLM, and fixes for bugs in XRP-II, version 3.1 patch 1 (NCRs 08417, 09764, 14787, 14915, 16275, 16776, 16786, 16787, 16789, 16876, 18397, 18398, 18400, 18402, 19145, 19682, 19902, 19903, 19910, 19911, 20010, 20045, 20214, 20314, 20315, 20316, 20390, and 22085). <div style="text-align: right;">(28)</div>						
25. Proposed Solution: (use additional sheets if necessary) Authorize the SMC to make XRP-II v3.1.2 available to the DAACs. Authorize the DAACs to download the product and install at their respective sites according to the install instructions (already posted and reviewed).						
Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) XRP will not be able to process the scanned barcode data needed by M&O's ILS organization to effectively manage inventory and property records.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Mark McDonald</i> 6/10/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>W. Sloan</i> 6/10/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ORIGINAL

ECS/EDF/REL2 CCB

06-09-99 A11:33 IN

ADDITIONAL SHEET

CCR #: 99-0512 Rev: - Originator: B. Cohen

Telephone: (301) 925-0785 Office: M&O

Title of Change: Authorize making the COTS Product XRP v3.1.2 available to the DAACs from the SMC

16. The following ECS Baseline Documents are also applicable:

910-TDA-003
910-TDA-503
920-TDE-002
920-TDG-502
920-TDL-503 *clp*
920-TDN-502
920-TDS-502

CM01A