

ECS Configuration Change Request

1. Originator Rajesh Dharia	2. Log Date: <i>16 JUN 99</i>	3. CCR #: <i>99-0543</i>	4. Rev: -	5. Tel: x0498	6. Rm #: 3204E	7. Org. DevEng
8. Title of Change: Install 2813 restricted patch in functionality lab to resolve critical NCRs related to SGI core dump.						
9. Originator Signature/Date <i>Rajesh Dharia 6/15/99</i>		10. Class <i>IN</i>	11. Type: CCR	12. Need Date: 6/16/99		
13. Office Manager Signature/Date <i>Randy Miller for Mary Armstrong 6/16/99</i>		14. Category of Change: EDF		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: High		18. CI(s) Affected:		
19. Release Affected: 4PY		20. Date due to Customer:		21. Impl. Date: 6/16/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Randy miller wants the SGI Core dump fix as soon as possible so that it can be released to DAACs before end of this month.						
24. Description of Change: (use additional Sheets if necessary) There are few critical NCRs related to SGI core dumps which needs to be resolved as soon as possible so that it can be released to all DAACs. We have received the restricted patch 2813 which resolves NCR 20749 (Fully resolves subagent core dump on drg01 and drg02) and NCR 20904 and 20873 (Ingest ftp server core dump partial fix). This patch is to be installed on 2 functionality lab SGI machines as described below. Functionality lab lead Kathy Carr will be responsible to test this patch as soon as it is installed.						
25. Proposed Solution: (use additional sheets if necessary) Install restricted patch 2813 on two SGI machines namely, kidnap and juror2. This patch is send by SGI to Elaine behrens. RTSC has to coordinate with Elaine (X4192) for installation instruction and readme file for this patch.						
26. Alternate Solution: (use additional sheets if necessary) None						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) 4PY patch delivery schedule for this month to include SGI CORE dump resolution would not be met and critical NCRs will not be closed.						
28. Justification for Emergency (If Block 15 is "Emergency"): Critical NCR closure, and 4PY patch release to DAAC planned for 6/28 to include SGI core dump fix. Need time to test in functionality lab before delivered to DAACs.						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments: <i>TEST ONLY! DECISION Due back NLT 6/30/99. if it's a go another CCR will be generated to send this Patch to DAACs. will need to include Redlines to Baseline Docs.</i>			31. Work Assigned To:			
32. EDF/REL2 CCB Chair (Sign/Date): <i>Nancy Conant 6/16/99</i>		33. Disposition: <input checked="" type="radio"/> A/C <input type="radio"/> Disapproved <input type="radio"/> Fwd/ECS <input type="radio"/> Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: <input type="radio"/> A/C <input type="radio"/> Disapproved <input type="radio"/> Fwd/ECS <input type="radio"/> Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: <input type="radio"/> Approved <input type="radio"/> A/C <input type="radio"/> Disapproved		40. CCR Closed Date:		

ORIGINAL