

**ECS Configuration Change Request**

1. Originator Douglas M Smith	2. Log Date: 7/23/99	3. CCR #: 99-0672	4. Rev: -	5. Tel: 301-614-6426	6. Off: E221 Bldg 32	7. Org. FOT
8. Title of Change: Move Sun Multipack from EMOS EDF to EMOS EOC						
9. Originator Signature <i>Douglas M. Smith</i>	10. Date: 7/22/99	11. Class II	12. Type: CCR	13. Need Date: 7/28/99		
14. Office Manager Signature <i>Kelly Batts</i>	15. Date: 7-22-99	15. Date CCB Decision Needed: 6/20/99	17. Category of Change: Other	18. Priority: Emergency		
19. Documentation/Drawings Impacted: EMOS Baseline		20. Schedule Impact:		21. CI(s) Affected:		
22. Release Affected:		23. Date due to Customer: 7/28/99	24. Impl. Date: 7/28/99	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) The EMOS EOC Support LAN does not provide enough disk space (currently 9GB) required by the Mission Management System software (20 GB required) and also does not provide redundancy for the MMS software or users' home directories.						
29. Proposed Solution: (use additional sheets if necessary) EMOS will remove the Sun Multipack (EIN: 3283) from the EMOS development machine 'speedy' (EIN: 4672) and attach it to the EMOS EOC operations machine 'esdns02' (EIN: 4934). Also move the Sun Solstice Disk Suite software license from the EMOS development machine 'speedy' to the EMOS operations machine 'esdns02'.						
30. Alternate Solution: (use additional sheets if necessary)						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) EMOS will not meet disk space requirements for the MMS system.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> OO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other X (EMOS/MMS)						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input checked="" type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments: <i>Coordinate w/EDS (Ken Ross)</i>					36. Work Assigned To:	
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Handwritten Signature 7/23/99</i>		40. Disposition: <input type="checkbox"/> App <input checked="" type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		