

## ECS Configuration Change Request

Page 1 of 1

Page(s)

1. Originator Pamela Johnson	2. Log Date: 8/10/99	3. CCR #: 99-0736	4. Rev: -	5. Tel: 301.925.0993	6. Rm #:	7. Org. M&O
8. Title of Change: Authorize Distribution of SGI Patch SG002813 to all DAACs						
9. Originator Signature/Date <i>Pamela Johnson</i> 8/10/99		10. Class II	11. Type: CCR	12. Need Date: 09/12/99		
13. Office Manager Signature/Date <i>Steve Sloan</i> 8/10/99		14. Category of Change: Initial Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: <del>911-TDA-004</del> Release B-001 IRIX 6.2 Patch List 920-TDX-014, 911-TDA-004		17. Schedule Impact:		18. CI(s) Affected: MSS, DSS		
19. Release Affected: 5a		20. Date due to Customer: 09/12/99		21. Impl. Date: 09/12/99		22. Estimated Cost: Small
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) The SGI 7.3 C++ runtime patch 2813 will be installed on all SGI hosts with the IRIX 6.2 operating system. This patch will fix the MSS Subagents, STMGIT Archive Server, Staging Disk Server, INGEST Granule Server, Request Manager, etc. on the SGIs that are failing at times during exception handling. In the ECS application, this core dump on assertion failed has been observed several times on SGI hosts. This patch will correct the NCR ECSed20749.						
25. Proposed Solution: (use additional sheets if necessary) Release SGI Patch SG002813 to DAACs to install. See Installation and Release Notes for installation instructions.						
26. Alternate Solution: (use additional sheets if necessary) None						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Steve Sloan</i> 8/12/99		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL