

**ECS Configuration Change Request**

1. Originator Randall J. Miller	2. Log Date: 9 SEP 99	3. CCR #: 99-0842	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 5A.03.Cyclops Test Executables (Happy) To SMC For Distribution To Sites						
9. Originator Signature/Date <i>Randall J. Miller</i> 9/9/99		10. Class II	11. Type: CCR		12. Need Date: 9/9/99	
13. Office Manager Signature/Date <i>Randall J. Miller</i> 9/9/99 for <i>Mary Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: SDSRV		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 9/9/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 24016						
24. Description of Change: (use additional Sheets if necessary) Development has prepared a fix for NCR 24016; this is required at the sites for MOSS 2 and ETE testing..						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a Sun tar file containing the EcDsSdSrvDb package from the current 5A baseline. SMC shall pull this tar file and distribute it to all sites. Sites shall install as required, following the directions provided on the continuation page.						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sites will have difficulty running tests because non-unique granules (most test data) will not ingest.						
28. Justification for Emergency (If Block 15 is "Emergency"): NSIDC requires this fix as soon as possible.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Ma McDonald</i> 9/9/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Sally W. Sloan</i> 9/9/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

**ORIGINAL**