

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Michelle D. Johnson	2. Log Date: 10 Sept 99	3. CCR #: 99-0843	4. Rev: -	5. Tel: X4033	6. Rm #: 3008E	7. Org. DD&M
8. Title of Change: Release 5B Implementation Earth Science Data Model for the ECS Project						
9. Originator Signature/Date <i>Michelle D. Johnson</i> 9/9/99		10. Class II	11. Type: CCR	12. Need Date: 9/17/99		
13. Office Manager Signature/Date <i>Sam</i> 9/9/99		14. Category of Change: Initial Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: DID 420-TP-020-002		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date:		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Attached is a copy of the initial baseline for Release 5B Implementation Earth Science Data Model for the ECS Project.						
25. Proposed Solution: (use additional sheets if necessary) Have the Data Management department post the updates to the data model technical paper for 5B to the EDHS Internal Server. Under the document posting website for Science Users' community, developers from Landover and the DAACs constituents access this information for references to the data model. In addition, send out hard copies to the stipulated individuals referenced on the next page. Lastly, send a cc:mail message to CM indicating the technical paper has been posted and to close the CCR as completed.						
26. Alternate Solution: (use additional sheets if necessary) Post the softcopy of this document to the Science Users' Community Bulletin Board, Release 5 Developers bulletin board, and e-mail a softcopy to the DAACs constituents. This is considered of course a more time consuming approach, which should not be considered unless it is for workaround purposes only.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) If the changes are not posted to the website for key personnel to access mentioned above and on the next page then there is a possibility for issues to arise as to whether or not the initial 5B Data Model baseline has been posted might occur.						
28. Justification for Emergency (If Block 15 is "Emergency"): N/A						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Max McDonald</i> 9/13/99		33. Disposition: <input checked="" type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

09-10-99A11:19 0182

ORIGINAL

ADDITIONAL SHEET

CCR #: **99-0843** Rev: - Originator: Michelle D. Johnson

Telephone: X4033 Office: DEV/ DD&M

Title of Change: Release 5B Implementation Earth Science Data Model for the ECS Project

Release B CCR Review / Distribution List
DID420 Modifications (1999)

Office Reviewer (Ext., Office)

CCB Tamita Watkins (X0388, 2044A), or Charles Poole (X1184, 2854) Original Copy

DD&M Mgr. Maureen Muganda, Originator (X4064, 3069D)
Dev Dir. Mary Armstrong (X4150, 3002)

INFR	Evelyn Nakamura
CIDM	Lynn Case
PDPS	William Knauss
DADS	Raymond Samonwith
Construction	Randy Miller
Dev. Eng.	Howard Ausden
MSS	Lou Swentek
IDG	Karl Bugenhagen
Toolkit	Darryl Arrington
CLS	Keith Bryant
IDM	Guy Swope
PLS	Christina Bories
DPS	Desire Duncan
DTS	John Cockey
IIF	Adrienne Dupree

Other Recipients

DS/SDE	Sushma Singhal
DD&M	Royal White
DTS	Robert Hartranft
SE	Mike Theobald
SE	Mike Rowland
SE	Jon Pals
SE	Sushma Singhal
SE	Larry Klein
GSFC	Lou Fenichel

CM01A

ORIGINAL