

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 9/13/99	3. CCR #: 99-0853	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Re-Deliver 5A.03.Cyclops Test Executables (Happy) To SMC For Distribution To Sites						
9. Originator Signature/Date <i>Randall J. Miller</i> 9/13/99		10. Class II	11. Type: CCR	12. Need Date: 9/14/99		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 9/13/99 <i>for Mary Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: SDSRV		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 9/14/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 24016						
24. Description of Change: (use additional Sheets if necessary) The original delivery of the "Happy" test executables did not contain the correct software because of an error by the Construction Office in specifying the tar file contents. The tar file for "Happy" needs to be re-built and re-delivered.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a Sun tar file containing the files listed on the continuation page. SMC shall pull this tar file and distribute it to all sites. Sites shall install as required, following the directions provided on the continuation page.						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sites will have difficulty running tests because non-unique granules (most test data) will not ingest.						
28. Justification for Emergency (If Block 15 is "Emergency"): NSIDC requires this fix as soon as possible.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Mac McDonald</i> 9/14/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Ray W. Sloan</i> 9/14/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS/CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

09-13-99P05:19 0188

ADDITIONAL SHEET

CCR #: **99-0853** Rev: - Originator: R. Miller

Telephone: x0400 Office: 2078

Title of Change: Re-Deliver 5A.03.Cyclops Test Executables (Happy) To SMC For Distribution To Sites

Tar File:

Please prepare a Sun tar file from the current 5A baseline that includes the following files:

```
/ecs/formal/DSS/sdsrv/sybase/db/data/DsDbGenWrapCommands.sql  
/ecs/formal/DSS/sdsrv/sybase/db/tools/DsDbREADME  
/ecs/formal/DSS/sdsrv/sybase/db/triggers/DsDbTriggers.sql  
/ecs/formal/DSS/sdsrv/sybase/db/patches/DsDbBuildSchemaPatch  
/ecs/formal/DSS/sdsrv/sybase/db/patches/Imakefile  
/ecs/formal/DSS/sdsrv/sybase/db/patches/DsDbPatch566.sql  
/ecs/formal/DSS/sdsrv/.EcDsSdSrvDB.iu  
/ecs/formal/DSS/sdsrv/.dbparms
```

Installation:

Copy the files listed above from the staging area to the appropriate directory on the primary acs host, overwriting any existing files having the same name.

Following the procedural steps defined in the Database portion of section 7.3 of the 5A.02.Bacchus installation instructions, execute the DbPatch function for the patch identified in the .dbparms file as 5.6.6. When the patch has completed, verify that the value of the EcDbSchemaVersionId is now 5606.

CM01A

ORIGINAL