

ECS Configuration Change Request

1. Originator Willard Selpb	2. Log Date: 9/27/99	3. CCR #: 99-0934	4. Rev: -	5. Tel: 301-883-4146	6. Rm #: 2107B	7. Org. SED
8. Title of Change: Removal of e0wkp02 AML/2 (ein 2172) and installation of STK Powder Horn with new SUN Ultra 10. Install new hardware on e0acg01 and e0acg02.						
9. Originator Signature/Date <i>Willard Selpb</i> 9/27/99		10. Class	11. Type: CCR	12. Need Date: 10/03/99		
13. Office Manager Signature/Date <i>James R. Muth</i> 9/27/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 921-TDE-002, 921-TDE-003, 923-TDE-002, 923-TDE-006, 920-TDE-001, 910-TDA-005, 920-TDE-002, 920-TDE-012		17. Schedule Impact: N/A		18. CI(s) Affected: e0wkp02, e0acg01, e0acg02		
19. Release Affected: N/A		20. Date due to Customer: 10/03/99		21. Impl. Date: 10/03/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Removal of e0wkp02 AML/2 (ein 2172) and the installation of STK Powder Horn with a new SUN Ultra 10. Install new hardware on e0acg01 and e0acg02						
25. Proposed Solution: (use additional sheets if necessary) STK personnel will be on site to proceed with the removal of the AML/2 and associated hardware. They will install the new STK Powder Horn. The SUN Ultra 10 will be named e0acs07. Install an I/O4 and 2 SKIP cards in e0acg01 and e0acg02. Request that action items be assigned for the documents that will reflect the removal and installation of the equipment.						
26. Alternate Solution: (use additional sheets if necessary) N/A						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) N/A						
28. Justification for Emergency (If Block 15 is "Emergency"): Time limitations with the agreement with STK on the removal and installation of the equipment.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>W. Selpb</i> 9/29/99		36. Disposition: <input checked="" type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999
CCB

ORIGINAL

ECS/EDF/REL2
09-27-99P02:53 0247