

ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 29 SEP 99	3. CCR #: 99-0948	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 4PY.13.Manius Test Executables (Cupid) To SMC						
9. Originator Signature/Date <i>Randall J. Miller</i> 9/29/99		10. Class II	11. Type: CCR	12. Need Date: 9/29/99		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 9/29/99 for <i>Mary Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None	18. CI(s) Affected: SDRSV			
19. Release Affected: 4PY	20. Date due to Customer: N/A	21. Impl. Date: 9/29/99	22. Estimated Cost: None			
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 24232						
24. Description of Change: (use additional Sheets if necessary) Development has integrated fixes for the ScienceDataServer slowdown problem (24232).						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a Sun tar file containing the Science Data Server ge library and the DLLs from Adrienne Dupree's view. SMC shall pull this tar file.						
26. Alternate Solution: (use additional sheets if necessary) None						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will be unable to ingest some scenes due to performance problems.						
28. Justification for Emergency (if Block 15 is "Emergency"): This problem currently prevents EDC operations from ingesting some scenes.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDJS		34. (TBD)			
35. M&O CCB Chair (Sign/Date): <i>Henry W. Glean</i> 9/29/99	36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:			
38. ECS CCB Chair (Sign/Date):	39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:			

ORIGINAL

ADDITIONAL SHEET

CCR #: 99-0948 **Rev:** - **Originator:** R. Miller

Telephone: x0400 **Office:** 2078

Title of Change: Deliver 4PY.13.Manlius Test Executables (Cupid) To SMC

Installation:

Site shall install all DLLs according to the directions for installing DLLs contained in Section 6.3 of the 4PY.12.Liverpool installation instructions.

Site shall manually copy the ge library (.so) from the staging are to the target directory, overwriting the previous copy of this library.

NOTE: This tar file has already been created and installed at EDC. The only action necessary to complete this CCR is the transmission of the tar file to the SMC for safekeeping. This tar file is now obsolete -- installation in the Mini-DAAC and VATC is not recommended.

CM01A

ORIGINAL

09-29-99P12:53 001-