

ECS Configuration Change Request

1. Originator Valecia Maclin	2. Log Date: 26 OCT 99	3. CCR #: 99-1048	4. Rev: -	5. Tel: 1121	6. Rm #: 2069	7. Org. SE
8. Title of Change: Level 3 and Level 4 Requirement Modifications to Support 5B Tickets						
9. Originator Signature/Date <i>Valecia Maclin</i> / 10-26-99			10. Class II	11. Type: CCR	12. Need Date: 11/1/99	
13. Office Manager Signature/Date <i>Ma McDonnell</i> 10/26/99			14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: VDB			17. Schedule Impact:		18. CI(s) Affected:None	
19. Release Affected: 5B		20. Date due to Customer:		21. Impl. Date:		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) The attached Level 4 requirements changes are needed to accurately reflect current design activities for 5B and to update the requirements baseline.						
25. Proposed Solution: (use additional sheets if necessary) Update the VDB database to reflect the attached changes.						
26. Alternate Solution: (use additional sheets if necessary)						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inaccurate verification of 5B functionality, impact to visibility of approved baseline.						
28. Justification for Emergency (If Block 15 is "Emergency"): Current DEV and TEST planning is impacted by not having the current baseline reflected in the database.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Ma McDonnell</i> 11/3/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

10-26-99P03:11 0343