

ECS Configuration Change Request

1. Originator Michelle D. Johnson	2. Log Date: 23 Dec 99	3. CCR #: 99-1272	4. Rev: -	5. Tel: 301-883-4033	6. Rm #: 3008E	7. Org. DD&M
8. Title of Change: Addendum III to the 420-TP-020-001 for Release 5A						
9. Originator Signature/Date <i>Michelle D. Johnson</i> 12/22/99			10. Class II	11. Type: CCR	12. Need Date: 1/10/00	
13. Office Manager Signature/Date <i>A. Am...</i> 12-22-99			14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: 420-TP-020-001			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected: 5A		20. Date due to Customer:		21. Impl. Date: 1/3/99	22. Estimated Cost: None	
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) An Addendum to the Earth Science Data (Conceptual) Model, which organizes and describes the metadata, for the Earth Observation System Data and Information Core System (ECS) for Release 5A Implementation Design has received new valid and keywords from the AIRS Instrument Team. Keywords were submitted for topics Atmosphere, Oceans, Biosphere and Radiance or Imagery.						
25. Proposed Solution: (use additional sheets if necessary) Analyze the newly submitted Valid and Keywords from the Science Users' Community for data integrity then submit to the CCB as an addendum to the 420-TP 5A baseline document. The valid and keywords that have been approved by the Database Development and Management Group Data Modeling Team are attached and ready for posting efforts to occur on the behalf of Data Management's contact. The Addendum should be posted to the EDHS Internal Server and hardcopies should be mailed to the recipients mentioned with this CCR.						
26. Alternate Solution: (use additional sheets if necessary) There are no alternate solutions to releasing government documentation that needs a review for the ECS Project.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) ESDIS will not have the current documentation with the latest software release to review.						
28. Justification for Emergency (if Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>McDonald</i> 1/3/00		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		