

INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution

DATE: January 7, 1997

FROM: Joyce Downs

SUBJECT: EDF CCB MINUTES

Attached are the EDF CCB minutes of. January 6, 1997. Any questions or revisions in reference to this report, please contact Joyce Downs at extension 0980.

The EDF CCB convened at 2:00 p.m. on Monday January 6, 1997. The meeting was chaired by Les Wheeler.

Attendees:

<i>Chairman</i>	<i>Les Wheeler</i>
Organization	Representative
M&O	Albert, Jeff
SMO	Brown, Charles
CONST. OFFICE	Burch, Joyce
EDS/FOS	Davis, Debra
EDS/SMO	Dorsey, Ken
HITS/M&O	Downs, Joyce
RELA	Gorsky, Rich
HTSC/M&O	Michele Kimble
HITS/REL B	McCartney, Douglas
EDS/ILS	Nelson, Roger
HITS/SCDO	Privor, Harvey
HISC/M&O	Roach, Mike
CONST. OFFICE	Van Steenberg, Charleen

***EDF CCB MINUTES
JANUARY 6, 1997***

CCR No.Originator

96-1264 Chawla, J.

Org Disp Title

RELA D

Install PowerBuilder 5.0 Beta for testing on a Sun Solaris server

Notes: Sent ccmail to J. Chawala asking for update (1/6/97)

96-1282 Minor, C. SERC D Request for HTSC support to install Networker 4.2 on et3ws2 a SUN Sparc 20/50

Notes: Sent cemail to C. Minor asking for update

96-1284 Feinstein, E. RELB D Move the Tivoli TME server to mss1

Notes: Charleen V. to follow up on license issue

96-1387 Joyner, K. M&O W Utilize SPRE4SUN server for AutoSys Training

96-1403AEisenstein, J. SCDO A Assign training server

96-1415 Joyner, K. M&O W Assign training server

96-1418 Ruckstuhl, J. SMO Discover - Patch install

96-1426 Ruckstuhl, J. SMO C SUDO privileges for Wilson Ouyang on "pete"

Notes: SUDO Privs will be made available as soon as machine is moved to computer room. HTSC action.

96-1429 Cockey, J. RELB C Installation of INFORMIX Universal Server Software on the RelB dss2 and relbsgi machines

96-1436 Saletta, M. FOS C Transfer 8 monitors from EDF to EOC

Notes: EDS move

96-1444 Eisenstein, J. SCDO C EDF Replan for RelB expansion

Notes: Task lead: Jack Eisenstein

96-1447 Ruckstuhl, J. CM D ClearCase V3.0 Trail Installation

Notes: Per Les Wheeler's request, I spoke with Jim R. and requested specifications for machines needed

96-1453 Joyner, K. M&O C Assign training server and issue user licenses

Notes: Needs additional RAM and may need additional disk space; Need to look at configuration to see if sufficient to support training; Les W. will check with Craaig J. regarding license issue.

96-1455 Van Steenberg, C. RELB C Document Data Server use of icle2sgi

Notes: Must have plan to migrate from ICLE2SGI by Feb.1, 1997. RelB SGI will be development home in RelB.

96-1456 Van Steenberg, C. RELB C SUDO for Farah Shahi on MSS1 & relbhpms

Notes: Need to look into alternative way to do in future.

96-1457 Van Steenberg, C. RELB C Need BDS running in mini-DAAC

Notes: Byron Peters action

96-1469 Duma, C. RELA C Operating System update to Release A
Baseline on SPARCStation Kodiak

Notes: OK with Rich G. as long as RelA baseline is maintained.

97-0005 Petrone, S. SCDO D Server Access

Notes: Michele of HTSC to provide plan of how HTSC will handle

97-0006 Van Steenberg, C. RELB C Phase IV Mini-DAAC re-assign request

Notes: Charleen V. is task lead

97-0007 Smith, D. FOS C Move FOS SUN "fudd" and FOS X-Term "ncdp
180"

Notes: HTSC implementation; New custodian to be reflected in workstation summary;

Dispositon

A = Approved no comment

C = Approved w/comment

D = Deferred

F = Recommended for approval - Forwarded to ECS CCB

R = Disapproved

W = Withdrawn

