

INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution

DATE: January 14, 1997

FROM: Joyce Downs

SUBJECT: EDF CCB MINUTES

Attached are the EDF CCB minutes of. January 13, 1997. Any questions or revisions in reference to this report, please contact Joyce Downs at extension 0980.

The EDF CCB convened at 2:00 p.m. on Monday January 13, 1997. The meeting was chaired by Jeff Albert.

Attendees:

<i>Chairman</i>	<i>Les Wheeler</i>
Organization	Representative
M&O	Albert, Jeff
SMO	Brown, Charles
CONST. OFFICE	Burch, Joyce
HITS/M&O	Downs, Joyce
BOO	Dudleson, Sherrie
RELA	Gorsky, Rich
M&O	Jaeger, T.
RELB	Kwon, Jang-Soo
HITS/SCDO	Privor, Harvey
HISC/M&O	Roach, Mike
CONST. OFFICE	Van Steenberg, Charleen

JANUARY 13, 1997 EDF CCB MEETING MINUTES

CCR No. 96-1264
Originator Chawla, J.

Org RELA
Disp D

Title
Install PowerBuilder 5.0 Beta for
testing on a Sun Solaris server

96-1284	Feinstein, E.	RELB	D	Move the Tivoli TME server to mss1
96-1447	Ruckstuhl, J.	CM	D	ClearCase V3.0 Trail Installation
97-0005	Petrone, S.	SCDO	C	Server Access <i>Notes: Using Novell Server; HTSC implementation;</i>
97-0008	Cetuk, T.	M&O	C	Installation of COTS software to support ICO development effort <i>Notes: HTSC install</i>
97-0017	Harris, V.	SCDO	C	Configure 3 Su Ultras to support Release Development Design and Documentation <i>Notes: V. Harris is lead; S. Lewallen is EDS lead; C. Campbell to define networking connectivity; J. Schutty is HTSC lead and J. Eisenstein is to define location.</i>
97-0023	Dudleson, S.	BOO	C	SUDO acceses to DMServer <i>Notes: HTSC to grant access</i>
97-0024	Sydney, J.	RELA	C	Removal of MGD Sun Workstation <i>Notes: HTSC implementation; Please capture EIN and forward to Les W.</i>
97-0025	Sydney, J.	RELA	C	Removal of MGD Sun Workstation NA55-6000 <i>Notes: HTSC implementation; Please capture EIN and forward to Les W.</i>
97-0035	Kwon, J.	RELB	C	Set up 4 PCS for SmartStream training class <i>Notes: Need date - 1/24/97am</i>
97-0036	Van Steenberg	RELB	C	Install DFS on 2 mini-DAAC machines <i>Notes: HTSC & IDG to do install</i>
97-0037	Van Steenberg	RELB	C	Install Net.h++for Release B Development <i>Notes : HTSC to assist with install</i>
97-0038	Van Steenberg	RELB	D	Machine to be brought to the Release B baseline <i>Notes: Hold until Charles Brown forwards CCR</i>
97-0039	Van Steenberg	RELB	C	Additional BX License transfer to Arlington Texas <i>Notes: Craig Johnson-EDS will transfer</i>
97-0040	Van Steenberg	RELB	C	SUDO for Byron Peters <i>Notes: SUDO privs as defined by Dave Compton</i>
97-0041	Van Steenberg	RELB	C	Remove RelA Databases from Sybase Server OTIS

Notes: HTSC implement; Incorporates 96-1448

97-0044 Jaeger, T.

M&O C

Removal of RELB HW from EDF

Notes: EDS action

Dispositon

A = Approved no comment

C = Approved w/comment

D = Deferred

F = Recommended for approval - Forwarded to ECS CCB

R = Disapproved

W = Withdrawn