

INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution

DATE: February 4, 1997

FROM: Joyce Downs

SUBJECT: EDF CCB MINUTES

Attached are the EDF CCB minutes of. February 3, 1997. Any questions or revisions in reference to this report, please contact Joyce Downs at extension 0980.

The EDF CCB convened at 2:00 p.m. on Monday February 3, 1997. The meeting was chaired by Jeff Albert.

Attendees:

<i>Chairman</i>	<i>Les Wheeler</i>
Organization	Representative
M&O	Albert, Jeff
SMO	Brown, Charles
CONST. OFFICE	Burch, Joyce
HITS/M&O	Downs, Joyce
RELA	Gorsky, Rich
HTSC/M&O	Kimbe, Michele
SCDO	Klein, L.
HISC/M&O	Roach, Mike
SMO	Singer, N.
CONST. OFFICE	Van Steenberg, Charleen

FEBRUARY 3, 1997 EDF CCB MINUTES

CCR No.	Originator	Org	Disp	Title
96-1264	CHAWLA, J.	RELA	W	Install PowerBuilder 5.0 Beta for testing on a Sun Solaris server

Notes: Withdraw per Rich G. and Jeff A.

96-1284	FEINSTEIN, E.	RELB	C	Move the Tivoli TME server to mss1
---------	---------------	------	---	------------------------------------

Notes: Server is on Relbhpms

96-1447	RUCKSTUHL, J.	CM	D	ClearCase V3.0 Trail Installation
---------	---------------	----	---	-----------------------------------

97-0051	PERCIVALL, G.	SMO	C	Hardware to support CIP Prototype Development
---------	---------------	-----	---	---

Notes: MSS2SUN EDF

97-0057	HATFIELD, R.	RELA	A	Memory upgrade for AITG2SUN at the GSFC DAAC
---------	--------------	------	---	--

97-0063	FIRTH, S.	FOS	C	FOS SUN XTERM Server Solaris 2.5 upgrade
---------	-----------	-----	---	--

Notes: Coordinate with Carlton of HTSC; FOS install;

97-0064	FIRTH, S.	FOS	C	FOS SUN Solaris 2.5 upgrade
---------	-----------	-----	---	-----------------------------

Notes: Coordinate with Carlton of HTSC; FOS install;

97-0076	COMPTON, D.	M&O	C	Upgrade bigfoot's network interface to FDDI
---------	-------------	-----	---	---

Notes: HTSC implement

97-0077	COMPTON, D.	M&O	C	Update Atria Jumbo and MVFS patches
---------	-------------	-----	---	-------------------------------------

Notes: Please test first on one machine

97-0083	FLOYD, B.	RELB	C	Installation of MSS CM COTS/Custom files on the MSS Development Platform, Cheyenne
---------	-----------	------	---	--

Notes: Need to provide direction on file system; HTSC will provide support; If to be a ClearCase server, should be isolated; XRPII includes XRP software, Unify DBMS and Accell DBMS;

97-0084	BROOME, R.	FOS	C	FOS internal relocation of workstation
---------	------------	-----	---	--

Notes: Need to know name of workstation; Coordinate with Facilities;

97-0087	JIACINTO, S.	SO	C	Prepare workstation for temporary move
<i>Notes: EDS to ship;</i>				
97-0088	DOPPLICK, T.	SO	C	Move PC from GSFC to Landover
<i>Notes: Project equipment -EDS to move</i>				
97-0090	DURAO, P.	SE	R	Rel-B base line for GUI center testing
<i>Notes: Redundant CCR</i>				
97-0112	COMPTON, D.	M&O	C	Request release of werewolf
<i>Notes: HTSC to implement</i>				
97-0113	CHEUNG, E.	RELB	C	To set up the Accugraph PNM with a Password
<i>Notes: HTSC to provide password</i>				
97-0114	COMPTON, D.	M&O	C	Need to upgrade ClearCase Clients throughout the infrastructure
<i>Notes: HTSC to implement</i>				
97-0124	COMPTON, D.	M&O	C	Move SGI raid (EIN 4006) from mini-DAAC to pixel
<i>Notes: HTSC implement</i>				
97-0125	SINGER, N.	SMO	C	Access to Mini-DAAC Science Processor for Performance Engineering
<i>Notes: HTSC to provide access</i>				
97-0127	KLEIN, L.	SCDO	C	Disk space for DEM Testing
<i>Notes: Can use pixel, if space is available</i>				

Dispositon

A = Approved no comment

C = Approved w/comment

D = Deferred

F = Recommended for approval - Forwarded to ECS CCB

R=Disapproved

W=Withdrawn