

INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution

DATE: March 18, 1997

FROM: Joyce Downs

SUBJECT: EDF CCB MINUTES

Attached are the EDF CCB minutes of March 18, 1997. Any questions or revisions in reference to the report, please contact Joyce Downs at extension 0980.

The EDF CCB convened at 2:00 p.m. on Monday, March 18, 1997. The meeting was chaired by Les Wheeler.

Attendees:

<i>Chairman</i>	<i>Doug O'Neill</i>
Organization	Representative
EDS	Dorsey, Ken
HITS/M&O	Downs, Joyce
RELA	Gorsky, Rich
EDS/M&O	Joyner, Keondra
FOS	Smith, Doug
RELB	Snyder, Richard
EDS	Spyrison, Joe
SCDO	Svehla, Ernie
RELB	White, Royal

MARCH 17, 1997 EDF CCB MINUTES

CCR No.	Originator	Org	Disp	Title
97-0254	CHOMKO, E.	SMO	D	EDF support for the Test Data Configuration Management System on the EMASS

Notes: Needs RelB approval (Les to approach M. Armstrong; B.) Peters may need to provide direction;

97-0257	OUYANG, A.	SMO C	Request for hardware allocation to System Verification
Notes: Charleen Van Steenberg to provide attachment			
97-0287	SNYDER, R.	RELB D	Tivoli installation/configuration of Net.Commander
Notes: Les Wheeler will approve once C. Van Steenberg approves;			
97-0297	WHEELER, L.	SMO D	Create a second miniDAAC in the EDF to be called the Verification and Acceptance Test Center (VATC)
Notes: Les Wheeler to identify project team;			
97-0309	KOO, R.	RELB C	Database creation for test tools group
Notes: Database to be put on Otis			
97-0312	SWENTEK, L.	RELB A	Upgrade Remedy on relbhpms
97-0314	DAVENPORT, P.	SCDO A	Request for Release B.0 Infrastructure Build Sybase databases configured in "Micro-DAAC"
97-0318	PATEL, D.	RELB C	Installation of Sybase S-Designer Tool
Notes: Approval contingent upon availability of license; Refer to C. Brown; HTSC installation;			
97-0319	ALDRIDGE, N.	SCDO C	Required installation of ARC/INFO and components
Notes: HTSC installation			
97-0320	CASE, L.	RELB C	Rename and create databases on relbhp
Notes: HTSC installation			
97-0321	LAKE, A.	SCDO F	SGI Performance Copilot (pcp) licenses
Notes: To be forwarded once funding source is provided;			
97-0324	PETERS, B.	SE C	Relocate EMASS 85900 tape drive to Landover facility
Notes: EDS action; EMASS install;			
97-0325	WHITE, R.	RELB C	Release B Database Creation for iteration 2
Notes: HTSC implementation			
97-0326	WHITE, R.	RELB D	RelB PDPS database creation for

iteration 9 and 11

Notes: Les Wheeler will approve once C. Van Steenberg has approved

97-0327	WHITE, R.	RELB	D	RelB DSS/SDSRV Database renaming for Mode Management
---------	-----------	------	---	--

Notes: Les Wheeler to approve once Charleen Van Steenberg has approved

97-0328	WHITE, R.	RELB	C	RelB installation of S-Designor s/w for Database Management
---------	-----------	------	---	--

Notes: HTSC PC support intallation;

97-0329	JEW, W.	RELB	D	Transfer Sun workstation (Snow Man) to 2073A from 2108F
---------	---------	------	---	--

Notes: Les will approve once C. Van Steenberg has approved;

97-0331	JOYNER, K.	M&O	F	Procure maintenance on Spectrum Office Systems' (Zmail)
---------	------------	-----	---	--

97-0332	JOYNER, K.	M&O	F	Procure maintenance on BattleMap Analysis and Object Oriented Tool
---------	------------	-----	---	--

97-0333	JOYNER, K.	M&O	F	Procure maintenance on Network General LAN Analyzer
---------	------------	-----	---	--

97-0338	NAKKASH, K.	FOS	F	Buy DEC AlphaServer 4100 to serve as Compile/Compute Platform for FOS development
---------	-------------	-----	---	---

97-0339	NAKKASH, K.	FOS	F	Buy Multipak Disk Unit for FOS VIEW and VOB SUN Ultra-2 Servers
---------	-------------	-----	---	---

Dispositon

A = Approved no comment

C = Approved w/comment

D = Deferred

F = Recommended for approval - Forwarded to ECS CCB

R=Disapproved

W=Withdrawn

