

INTERDEPARTMENTAL CORRESPONDENCE

-

TO: Distribution

DATE: March 26, 1996

FROM: Adrienne Albritton

SUBJECT: EDF CCB MINUTES

Attached are the EDF CCB minutes of March 25, 1996. Any questions or revisions in reference to this report, please contact Adrienne Albritton at x0350.

The EDF CCB convened at 2:00 p.m. on Monday March 25, 1996. The meeting was chaired by Jeff Albert.

Attendees:

Chairman	Jeff Albert
Organization	Representative
EDS/FOS	Albel, Christy
HITS/M&O	Albritton, Adrienne
HITS/RelB	Chen, Show
HITS/RelA	Cohen, Barry
EDS/FOS	Davis, Debra
HITS/MRS	Fortlage, Barry
HITS/RelA	Gorsky, Rich
HTSC/M&O	Johnson, Glenn
HTSC/M&O	Kimble, Michele
HITS/MRS	Linrille, Paula
EDS/Procurement	Mickles-Johnson, Marcia
HITS/SMO	Morgan, David
HITS/RelB	O'Neill, Doug
HITS/MRS	Privor, Harv
HITS/SO	Pyle, Galen
HITS/MRS	Suhrstedt, Tom
HITS/MRS	Wheeler, Les

03/25 EDF CCB Meeting

CCR No. Originator	Org	Disp	Title
96-0149-PRIVOR, H. <i>Notes: An alternate solution has been made.</i>	MRS	R	Infrastructure / Mini-DAAC Transfer in EDF
96-0256-OUYANG, A. Notes: Will be temporarily used as a workstation to access RTM, and will be moved to the EDF once an Xterm is available.	SMO	C	Relocate "pete.hitc.com
96-0273-LEWIS, W. <i>Notes: Gil Smith - to contact Wayne L. to resolve and ask right questions.</i>	RELA	D	Installation of Rouge Wave DBTools.h++ 1.1.1 and Access Libraries for Sybase CT-LB Evaluation
96-0274-ACOHEN, B. <i>Notes: HTSC to install</i>	RELA	C	Install COTS Web Server bundle (including the Illustra data base system) on Document Data Server in
96-0276-CHEN, S. <i>Notes: RelB to Identify funding source.</i>	RELB	D	Procure Netscape Enterprise Server Installation
96-0283-SCHUSTER, A. <i>Notes: HTSC to implement</i>	RELA	C	Sun workstation Monitor and Network Access for HTG On-site Representative
96-0291-COLLINS, T. <i>Notes: HTSC to do installation</i>	RELA	C	Install Xrunner 4.0 Beta on xlre1sun
96-0293-SUHRSTEDT, T.	MRS	A	Temporary set-up of two Suns for EP7
96-0294-DOBBINS, G. <i>Notes: Subject to availability of 17" monitor. HTSC to move S/W.</i>	RELB	C	Reassignment of S-Designor Enterprise license
96-0295-TURANSKI, D. <i>Notes: To be amended for requirements. HTSC - Who will work this?</i>	RELB	C	H/W & S/W Requirements for CDR Demo Systems
96-0298-SYDNEY, J. <i>Notes: HTSC to move</i>	RELA	C	Relocation of Xterm "NCD-P5" in same cube
96-0299-SYDNEY, J. <i>Notes: HTSC to move</i>	RELA	C	Relocation of workstation "Hatteras" from 2073D to 2023K
96-0300-SYDNEY, J. <i>Notes: HTSC to move</i>	RELA	C	Relocation of workstation "tajmahal" from 2023k to 2073D
96-0301-DUNN, D. <i>Notes: HTSC to move</i>	FOS	C	Move FOS workstation
96-0311-SUHRSTEDT, T. <i>Notes: HTSC to implement</i>	MRS	C	Installation/Upgrade of old MSFC workstations in the EDF

CCR No. Originator	Org	Disp	Title
96-0313-PRIVOR, H. <i>Notes: What sun will be used.</i>	MRS	D	Migration of Baseline Manager (EDF) to Sun Platform
96-0315-MILLER, D. <i>Notes: Look at HTSC current versions.</i>	RELA	C	Download & Install MSS Security Software
96-0317-CASE, L. <i>Notes: HTSC to move</i>	RELB	C	Move of Data Management Desktop Units
96-0318-Li, C.	RELB	F	Purchase STK Programer's Library (PL)

Dispositon

A = Approved no comment
C = Approved w/comment
D = Deferred
F = Recommended for approval - Forwarded to ECS CCB
R = Disapproved
W = Withdrawn