

## INTERDEPARTMENTAL CORRESPONDENCE

**TO:** Distribution

**DATE:** April 1, 1997

**FROM:** Joyce Downs

**SUBJECT:** EDF CCB MINUTES

---

---

Attached are the EDF CCB minutes of. March 31, 1997. Any questions or revisions in reference to tl report, please contact Joyce Downs at extension 0980.

The EDF CCB convened at 2:00 p.m. on Monday, March 31, 1997. The meeting was chaired by Dou O'Neill.

### Attendees:

<i>Chairman</i>	<i>Doug O'Neill</i>
Organization	Representative
M&O	Albert, Jeff
SCDO	Brown, Charles
HITS/M&O	Downs, Joyce
RELA	Gorsky, Rich
EDS/M&O	Joyner, Keondra
RELB	Milburn, Ray
FOS	Smith, Doug
RELB	Snyder, Richard
RELB	White, Royal

### MARCH 31, 1997 EDF CCB MINUTES

CCR No.	Originator	Org	Disp	Title
97-0254	CHOMKO, E.	SMO	D	EDF support for the Test Data Configuration Management System on the AMASS

97-0347        SYDNEY, J.        REL    A        Move the Sun Workstation from room 2073D to room 2024A (Karin Loya)

***Notes: Close per HTSC; CCR was not approved until 3/31/97; Work had already been completed;***

97-0405        DREISBACH, J.        RELB   C        Moving a Sun Workstation "Casper" from 2040F to 2016E

***Notes: Sun workstation will be removed from 2040F and moved to EDS Property Room. X-term from room 3000E will be moved to 2016E.***

97-0406        GILL, B.        RELB   C        Installation of the IQ Software's IQ software product onto a Release BO Development Sun platform

***Notes: L. Moses to do instal; Will need sudo privs to install and configure; Please remove once complete;***

97-0408        BROWN, D.        RELB   C        Need NFS mount of AMASS mount on DSS1

***Notes: Mount point will be connected through RC1 demo and then disconnected;***

97-0409        BILLUPS, R        RELB   C        Move a Sun workstation "Medusa" from 2073E to 3000E

***Notes: X-term will be installed in room 2016E; refer to CCR 97-0405;***

97-0410        CLARK, J.        FOS     C        Need to evaluate Remedy Corporation Arweb product

***Notes: FOS install;***

97-0411        HUSAIN, S.        RELB   D        Install Discover software

97-0412        EISENSTEIN, J.        SCDO   A        Dismantle IR1 Sustaining Engineering

97-0413        MILBURN, R.        RELB   C        Load XVT version 4.5

***Notes: To be added to B.0 baseline;***

97-0414        TACKLEY, S.        RELB   A        Need C, F77 runtime libraries in micro-daac

97-0418        LARSON, E.        RELB   C        Put 64 bit IMSL on EDHS ftp server  
***Notes: Should be placed in ClearCase, then put on FTP server, then add to B.0 baseline;***

97-0420        CORDREY, G.        FOS     C        Install Tivoli on FOS platforms  
***Notes: FOS install***

97-0425	VAN STEENBERG	RELB	A	HIPPI card for mini-DAAC
97-0426	VAN STEENBERG	RELB	A	J210 upgrades for mini-DAAC HPs
97-0429	CARTER, M.	RELB	A	Need Sabrina (Sun 20/50) upgraded to RelB baseline
97-0430	CARTER, M.	RELB	A	Move 12GB Storage Array from Apache to Cheyenne

#### **Dispositon**

A = Approved no comment

C = Approved w/comment

D = Deferred

F = Recommended for approval - Forwarded to ECS CCB

R=Disapproved

W=Withdrawn

