

## INTERDEPARTMENTAL CORRESPONDENCE

-

**TO:** Distribution

**DATE:** April 1, 1996

**FROM:** Adrienne Albritton

**SUBJECT:** EDF CCB MINUTES

---

Attached are the EDF CCB minutes of April 1, 1996. Any questions or revisions in reference to this report, please contact Adrienne Albritton at x0350.

The EDF CCB convened at 2:00 p.m. on Monday April 1, 1996. The meeting was chaired by Jeff Albert.

**Attendees:**

Chairman	Jeff Albert
<b>Organization</b>	<b>Representative</b>
HITS/Dev. Eng.	Alabastro, Mark
HITS/M&O	Albritton, Adrienne
HITS/RelB	Bryant, Keith
HITS/RelA	Cohen, Barry
HITS/MRS	Fortlage, Barry
EDS/DM	Gilson, Andrew
HITS/RelA	Gorsky, Rich
HTSC/M&O	Johnson, Glenn
HTSC/M&O	Kimble, Michele
HITS/RelB	Kulkarni, Pradeep
HITS/RelA/PDPS	Loya, Karin
EDS/Procurement	Mickles-Johnson, Marcia
HITS/SMO	Morgan, David
HITS/RelB	O'Neill, Doug
HITS/MRS	Privor, Harv
Loral/RelB/I&T	Pulkkinen, Jo
HITS/SO	Pyle, Galen
HITS/MRS	Wheeler, Les
HITS/RelA/PDPS	Yom, Song

## 04/01 EDF CCB Meeting

CCR No. Originator	Org	Disp	Title
96-0273-LEWIS, W. <i>Notes: HTSC to do installation</i>	RELA	C	Installation of Rougue Wave DBTools.h++ 1.1.1 and Access Libraries for Sybase CT-LB Evaluation
96-0276BCHEN, S. <i>Notes: This CCR supersedes 96-0276A. To be funded by John Ujhazy's budget 43, avail thru Sept. Forwarded to ECS CCB - approve funding \$6970.</i>	RELB	F	Procure and Installation of Netscape Enterprise Server
96-0313-PRIVOR, H. <i>Notes: What sun will be used.</i>	MRS	D	Migration of Baseline Manager (EDF) to Sun Platform
96-0320-SUHRSTEDT, T. <i>Notes: HTSC to do installation.</i>	MRS	C	Installation of the Rogue Wave net.h++ class libraries
96-0325-KUNTZ, J.	FOS	A	Relocate the X-Term currntly in 2135D to office 2131
96-0326-KULKARNI, P. <i>Notes: PC to be returned</i>	RELB	C	Transition of minotaur workstation
96-0327-COHEN, B. <i>Notes: To be installed by HTSC. To be followed by the existng PI. Once Dimitri has a good version, contact HTSC.</i>	RELA	C	Install Kftp software on sime2sun workstation
96-0329-HARTRANFT, R. <i>Notes: HTSC to install</i>	RELA	C	Load SQS version 2.1 on dpre8sgi
96-0330-PULKKINEN, J. <i>Notes: Need all work to be completed by 4/9/96. Hobbes (DPRE2 SGI) machine will be used.</i>	RELB	C	Prototype of FTP transfers to RAID and subsequent insertion into Data Server
96-0331-TSENG, A.	RELB	A	Reassignment of S-Designor Enterprise licenseNotes:
96-0332-WASHINGTON, D.	MRS	A	Provide Sun SPARC Workstation for OODCE port
96-0333-FORMAN, G.	MRS	A	Move and Memory Upgrade for Medusa
96-0336-YOM, S. <i>Notes: Action Item - HTSC to help configure the machine for development tasks.</i>	RELA	C	RelA PDPS DAAC Testbed Reconfiguration

CCR No. Originator	Org	Disp	Title
96-0337-LU, M. <i>Notes: EDS to Install</i>	RELA	C	Installation of OODCE on DEC platform
96-0340-COHEN, B.	REL	A	Upgrade Autosys on Mini-DAAC SGI Power Challenge from version 3.1 to 3.2

**Dispositon**

A = Approved no comment  
C = Approved w/comment  
D = Deferred  
F = Recommended for approval - Forwarded to ECS CCB  
R = Disapproved  
W = Withdrawn