

## INTERDEPARTMENTAL CORRESPONDENCE

**TO:** Distribution

**DATE:** April 8, 1997

**FROM:** Joyce Downs

**SUBJECT:** EDF CCB MINUTES

---

---

Attached are the EDF CCB minutes of. April 7, 1997. Any questions or revisions in reference to this report, please contact Joyce Downs at extension 0980.

The EDF CCB convened at 2:00 p.m. on Monday, April 7, 1997. The meeting was chaired by Doug O'Neill.

### Attendees:

<i>Chairman</i>	<i>Doug O'Neill</i>
<b>Organization</b>	<b>Representative</b>
RELB	Carter, Mark
HTSC	Compton, Dave
HITS/M&O	Downs, Joyce
RELA	Gorsky, Rich
SMO	Mellis, G.
RELB	Milburn, Ray
FOS	Smith, Doug
RELB	Van Steenberg, C.
RELB	White, Royal

### APRIL 7, 1997 EDF CCB MINUTES

<b>CCR No.</b>	<b>Originator</b>	<b>Org</b>	<b>Disp</b>	<b>Title</b>
97-0318A	PATEL, D.	RELB	A	Installation of Sybase S-Designer Tool
97-0440	CETUK, T.	M&O	C	User account change and installation of Sun COTS software to support ICO development effort

*Notes: See CCR for detailed comments*

97-0457	WHITE, R.	RELB	C	RelB May demo database creation
<i>Notes: HTSC support</i>				
97-0478	SMITH, D.	FOS	C	Upgrade FOS HP "Eagle" to HPUX 10.10
<i>Notes: FOS: Check openview version HTSC: install</i>				
97-0480	SMITH, D.	FOS	A	Install FOS NetApps in 1100
97-0488	MELLIS, G.	SMO	A	Mini-DAAC HW re-assignment request
<i>Notes: Please provide EIN to Randy Miller when equipment moves.</i>				
97-0489	LOWRY, J.	SMO	D	Request for SUN SPARC hardware to be used by HFE staff
<i>Notes: Defer until machine is available;</i>				
97-0528	WHITE, R.	RELB	C	Release B PDPS Database creation for May demo development
<i>Notes: Priority was reduced to urgent</i>				
97-0529	WHITE, R.	RELB	C	Release B May demo Sybase validation transaction audit database
<i>Notes: Priority was reduced to urgent</i>				
97-0530	SMITH, D.	FOS	C	Sudo privs for Glen Cordrey on "Hunch", "Eagle", "Bugs" & "Porky"
<i>Notes: Sudo privs are to be specified by FOS</i>				

#### Dispositon

A = Approved no comment  
 C = Approved w/comment  
 D = Deferred  
 F = Recommended for approval - Forwarded to ECS CCB  
 R=Disapproved  
 W=Withdrawn

