

INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution

DATE: April 28, 1997

FROM: Carolyn Toney

SUBJECT: EDF CCB MINUTES

Attached are the EDF CCB minutes of. April 28, 1997. Any questions or revisions in reference to this report, please contact Carolyn Toney at extension 4121

The EDF CCB convened at 2:00 p.m. on Monday, April 28 1997. The meeting was chaired by Doug O'Neill.

Attendees:

<i>Chairman</i>	<i>Doug O'Neill</i>
Organization	Representative
M&O	Albert, Jeff
SMO	Chomko, Eric
FOS	Duffy, Colleen
SO	Gubbels, Timothy
RELB	Johnson, Michelle
SMO	McCartney, Douglas
SMO	Perryman, Charles
SE/PE	Peters, Byron
SubContracts	Pyle, Galen
FOS	Smith, Doug
SMO	Toney, Carolyn
RELB	Van Steenberg, Charleen
RELB	White, Royal

APRIL 28, 1997 EDF CCB MINUTES

CCR No.	Originator	Org	Disp	Title
97-0254-	CHOMKO, E.	SMO	D	EDF support for the Test Data Configuration Management System on the AMASS

97-0556-	WANE, R.	RELB	D	Requesting a Sun Workstation for the GUI Center office 3204A
97-0607-	SAGAR, S.R.K.	RELB	D	Uniformity between relbsgi and cherokee (both SGI computers).
97-0636-	JOHNSON, M.	RELB	A	Re-installing S-Designer licenses onto other machines
97-0642-	FIRTH, S.	FOS	A	Need to Move Unused SUN FDDI Card To FOS W/S "simba"
:				
97-0644-	WHITE, R.	RELB	A	Release B DSS STMGDT Database Renaming for May Demo.

Notes: Closed per cc: Mail dated 4/24/97

97-0652-	SMITH, D.	FOS	A	Provide FOS a Low-End SGI for Testing
97-0653-	SMITH, D.	FOS	C	Provide FOS a Low-End HP for Testing

Notes: *Reduce to Urgent. Kurwyn Marshall or Roger Benson to install.*

97-0656-	CARTER, M.	RELB	A	Move PROTON from rm. 3039 to rm. 1100
97-0657-	CARTER, M.	RELB	A	Install Sun OS and Security Patches
97-0658-	WHITE, R.	RELB	A	Release B IOS Advertising Database Creation for May Demo development and demo preparation
97-0662-	WHITE, R.	RELB	A	Release B Sybase Audit Database Setup
97-0663-	WHITE, R.	RELB	A	Release B CSS and INGEST Database Creation for May Demo development and demo preparation.
97-0666-	SHANTZIS, S.	SO	F	Procure ARCVIEW and Customized Tool for ECS Database Testing

Disposition

A = Approved no comment

C = Approved w/comment

D = Deferred

F = Recommended for approval - Forwarded to ECS CCB

R = Disapproved

W = Withdrawn