

INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution

DATE: April 29, 1996

FROM: Adrienne Albritton

SUBJECT: EDF CCB MINUTES

Attached are the EDF CCB minutes of April 29, 1996. Any questions or revisions in reference to this report, please contact Adrienne Albritton at x0350.

The EDF CCB convened at 2:00 p.m. on Monday April 29, 1996. The meeting was chaired by Jeff Albert.

Attendees:

Chairman	Jeff Albert
Organization	Representative
HITS/Dev. Eng.	Alabastro, Mark
HITS/M&O	Albritton, Adrienne
HITS/MRS	Miller, Randy
HITS/RelA	Cohen, Barry
EDS/MRS	Moses, Linwood
HITS/RelA	Gorsky, Rich
HTSC/RelB	Harris, Vincent
HTSC/M&O	Hartman, Karen
HTSC/M&O	Kimble, Michele
HITS/SMO	Mew, Kevin
EDS/Procurement	Mickles-Johnson, Marcia
EDS/MRS	Mangum, John
HITS/RelB	O'Neill, Doug
HITS/MRS	Privor, Harv
HTSC/SO	Pyle, Galen
HITS/FOS	Dennison, Sharon
HITS/MRS	Suhrstedt, Tom
EDS/MRS	Washington, Darryl
HITS/MRS	Linville, Paula
EDS/MRS	Parham, Ron
HITSMRS	Blackette, Joseph
HITS/MRS	Wheeler, Les

04/29 EDF CCB Meeting Minutes

CCR No.	Originator	Org	Disp	Title
96-0361	ALINVILLE, P.	MRS	A	EP7 H/W & S/W Requirements for I&T and Production
96-0378	LINVILLE, P.	MRS	C	Boston reconfiguration for RelA porting <i>Notes: Not totally completed - to be put in status check</i>
96-0380	COHEN, B.	RELA	C	Install Kftp software on all RITS client workstations <i>Notes: Dimitri will contact Karen H.</i>
96-0395	ADENNISON, S.	FOS	C	Relocation for Foghorn and NCD26 <i>Notes: HTSC to implement</i>
96-0410	MCCARTNEY,	RELB	D	RelB Needs Hardware for I&T Testbed <i>Notes: Need to have a follow-up meeting on this, per Les Wheeler.</i>
96-0416	GALLAGHER, T.	MRS	R	Move VCATS from London to Milo <i>Notes: Gain Momentum will not run on Milo.</i>
96-0418	KLEIN, L.	RELA	C	Port RelA Toolkit SGI Indigo and Power Challenge (IRIX 6.2) <i>Notes: EDS to do operating system, HTSC to install S/W. Parrot to be configured for this - Michele K.</i>
96-0421	MOSES, L.	MRS	R	Install SQL Monitor and SQL Client <i>Notes: Scheduling conflicts w/RelA - Need alternate solution.</i>
96-0422	MOSES, L.	MRS	R	Install Autosys ver. 3.3 Server and Client S/W/ Configure NFS Shared Directory <i>Notes: Scheduling conflicts w/RelA - Need alternate solution.</i>
96-0424	DENNISON, S.	FOS	R	X-Term for Harry Zhang <i>Notes: Not necessary</i>
96-0425	MILBURN, R.	MRS	C	Development machine need IDL installed to allow the building of EOSView <i>Notes: Shoul be automounted - HTSC to do installation</i>
96-0427	FORTLAGE, B.	MRS	C	Network Connection for ESDIS Networks Review's Prototyping Demo <i>Notes: HTSC to connect this - Carlton & Glenn</i>

CCR No.	Originator	Org	Disp	Title
96-0430-LINVILLE, P.	MRS	C		EP7 H/W & S/W Requirements for Development
<i>Notes: Keith Bryant - Task Leader</i>				
96-0431-MEW, K.	SMO	D		Shipping of a Dec 7000 machine from NASA to Hughes rm. 1028 for hosting NRA/CAN Testbed prototypes
<i>Notes: Deferred until we get power requirements & site.</i>				
96-0432-BLACKETTE, J.	MRS	C		SGI Genchmarking Using Performance Copilot
<i>Notes: HTSC to install</i>				
96-0437-MOSES, L.	MRS	C		Configure Workstation Monet as RelB Dedicated Sparc 20/712 workstation
<i>Notes: Linwood M. to install</i>				
96-0438-CASE, L.	REL B	C		Move of Data Management X-Terminals
<i>Notes: HTSC to move</i>				
96-0439-NEWHAGAN, A.	REL A	C		CSS - RelA Upgrade the SGI KCC Compiler
<i>Notes: Alicia to send path numbers to Rich G. HTSC to upgrade - Glenn Johnson</i>				

Dispositon

A = Approved no comment
 C = Approved w/comment
 D = Deferred
 F = Recommended for approval - Forwarded to ECS CCB
 R = Disapproved
 W = Withdrawn