

INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution

DATE: May 6, 1996

FROM: Adrienne Albritton

SUBJECT: EDF CCB MINUTES

Attached are the EDF CCB minutes of May 6, 1996. Any questions or revisions in reference to this report, please contact Adrienne Albritton at x0350.

The EDF CCB convened at 2:00 p.m. on Monday May 6, 1996. The meeting was chaired by Jeff Albert.

Attendees:

Chairman	Jeff Albert
Organization	Representative
HITS/M&O	Albritton, Adrienne
HITSMRS	Blackette, Joseph
HITS/SMO	Brackett, Hal
HTSC M&O	Brown, Charles
HITS/RelB	Bryantt, Keith
HITS/RelA	Cohen, Barry
EDS/FOS	Davis, Debra
HITS/RelB	Feinstein, Edward
HITS/MRS	Fortlage, Barry
HITS/RelA	Gorsky, Rich
HTSC/RelB	Harris, Vincent
HTSC/M&O	Hartman, Karen
HTSC M&O	Keener, Bob
HTSC/M&O	Kimble, Michele
HITS/MRS	Linville, Paula
HITS/MRS	Linville, Paula
EDS/MRS	Mangum, John
HITS/RelB	McCatney, Doug
HITS/SMO	Mew, Kevin
EDS/Procurement	Mickles-Johnson, Marcia
HITS/SMO	Morgan, David
EDS/FOS	Nakkash, Kareem
HITS/MRS	Privor, Harv
HTSC/SO	Pyle, Galen
Lockheed/RelA	Richardson, Don
HITS/MRS	Suhrstedt, Tom
EDS/MRS	Washington, Darryl

05/06 EDF CCB Meeting Minutes

CCR No.	Originator	Org	Disp	Title
96-0311A <i>Kevin Lange - Task Leader</i>	SUHRSTEDT, T.	MRS	C	Installation/Upgrade of old MSFC Notes: workstations in the EDF
96-0347B <i>Notes: Kevin Lange - Task Leader</i>	SUHRSTEDT, T.	FOS	C	MSS Server for FOS EOC
96-0356A <i>Notes: To be addressed at 5/7 Priorities Board meeting.</i>	BRACKETT, H.	SMO	D	Temporary Modeling Server for Network Simulation
96-0356A <i>Notes: To be addressed at 5/7 Priorities Board meeting.</i>	BRACKETT, H.	SMO	D	Temporary Modeling Server for Network Simulation
96-0378-	LINVILLE, P.	MRS	C	Boston reconfiguration for RelA porting
96-0410- <i>Notes: Need to have a follow-up meeting on this, per Les Wheeler.</i>	MCCARTNEY, D.	REL B	D	RelB Needs Hardware for I&T Testbed
96-0431- <i>Notes: Deferred until we get power requirements & site. This CCR has been superseded by 96-0431A.</i>	MEW, K.	SMO	D	Shipping of a Dec 7000 machine from NASA to Hughes rm. 1028 for hosting NRA/CAN Testbed prototypes
96-0431A <i>Notes: K. Mew - to contact Jack Eisenstein for - Location, and contact Boris Crosby for - Network</i>	MEW, K.	SMO	D	Shipping of a Dec 7000 machine from NASA to Hughes rm. 1028 for hosting NRA/CAN Testbed prototypes
96-0442- <i>Notes: Task Leader - Randy Miller. Need to resolve scheduling issues with EDS, also notify Chris Bark & Curt Schroeder</i>	MILLER, R.	MRS	C	SGI Benchmarking using RelA LaRC Equipment at GSFC
96-0455- <i>Notes: D. Compton to install</i>	SYPRISON, J.	QO	C	Install McCabe Visual Quality Tool Upgrade on Tokyo
96-0461- <i>Notes: Paula L. - Task Leader</i>	LINVILLE, P.	MRS	C	Redeployment of EP6 H/W & S/W
96-0462- <i>Notes: HTSC to implement</i>	RICHARDSON, D.	RELA	C	Implement CD ROM S/W

CCR No.	Originator	Org	Disp	Title
96-0463- <i>Notes: No longer a need.</i>	RICHARDSON, D.	RELA	W	Move X-Term from 2064 to 2971H
96-0467- <i>Notes: Not Required</i>	NAKAMURA, E.	RELB	R	Move Pentium PC and Xterm from 3014F to 3014E
96-0468- <i>Notes: HTSC to implement</i>	FEINSTEIN, E.	RELB	C	Request for access to "cyclops"
96-0469- <i>Notes: HTSC to implement</i>	FEINSTEIN, E.	RELB	C	Request for root privileges on "oriole"
96-0470- <i>Notes: HTSC to install</i>	GORSKY, R.	RELA	C	Netscape Commerce Server Installations for RelA
96-0471- <i>Notes: Naryan Prasad - Task Leader</i>	GORSKY, R.	RELA	C	RelA HP Baseline
96-0472- <i>Notes: Prasad or Rich G. - Task Leader</i>	GORSKY, R.	RELA	C	RelA SGI Baseline
96-0474- <i>Notes: HTSC to install on msse7sun in the mini-DAAC</i>	COHEN, B.	RELA	C	Install DDTS and DDTS integration S/W
96-0476- <i>Notes: HTSC to implement</i>	BAGLIONE, C.	BOO	C	Sudo access to DMServer
96-0477- <i>Notes: HTSC to move</i>	CODELLA, T.	SMO	C	Workstation for Business Development (TSO)
96-0478- <i>Notes: Need to address EPDATASVR memory needs. HTSC to help with this.</i>	EISENSTEIN, J.	MRS	D	Borg for ClearCase View Server
96-0479- <i>Notes: Web server will be Freeware</i>	RUCKSTUHL, J.	SMO	C	Install a Web Server on Triton
96-0480- <i>Notes: HTSC to implement</i>	SUHRSTEDT, T.	MRS	C	Disk upgrades for X-term Servers
96-0486-	SOLOMON, C.	RELA	A	DCE 1.1 install for ASTER (Japan)

Disposition

A = Approved no comment

C = Approved w/comment

D = Deferred

F = Recommended for approval - Forwarded to ECS CCB

R = Disapproved

W = Withdrawn