

CCRs Closed  
5/1 - 5/30  
May Monthly Report

<u>CCR No.</u>	<u>Originator</u>	<u>Close Date</u>	<u>Title</u>
96-1245-	YOM, S.	05/14/97	Upgrade machine to Release A CM baseline
96-1277-	VAN STEENBERG,	05/05/97	Phase 1 of HW re-assign from various sources for establishing Release B Mini- DAAC environment
96-1321-	COMPTON, D.	05/29/97	Unable to see views on Janeway and Nelix in Goddard
96-1322-	COMPTON, D.	05/29/97	Problems with locked on Krypton
96-1429-	COCKEY, J.	05/14/97	Installation of INFORMIX Universal Server Software on the RelB dss2 and relbsgi machines
96-1444-	EISENSTEIN, J.O	05/29/97	EDF Replan for RelB expansion
96-1447-	RUCKSTUHL, J.	05/29/97	ClearCase V3.0 Trail Installation

97-0006-	VAN STEENBERG,	05/14/97	Phase IV Mini-DAAC re-assign request
97-0051-	PERCIVALL, G.	05/14/97	Hardware to support CIP Prototype Development
97-0051A	PERCIVALL, G.	05/14/97	Hardware to support CIP Prototype Development
97-0077-	COMPTON, D.	05/29/97	Update Atria Jumbo and MVFS patches
97-0112-	COMPTON, D.	05/29/97	Request release of werewolf
97-0114-	COMPTON, D.	05/29/97	Need to upgrade ClearCase Clients throughout the infrastructure
97-0124-	COMPTON, D.	05/29/97	Move SGI raid (EIN 4006) from mini- DAAC to pixel
97-0161-	PETERS, B.	05/14/97	Install ASTER SW on lasher and provide accounts
97-0224-	AUSDEN, H.	05/29/97	Provide root privileges on Solution
97-0256-	RUCKSTUHL, J.	05/29/97	Atria ClearCase Wink-In problem Bug#10498
97-0366-	HYMAN, P.	05/14/97	Reconfigure "Maple" to ECS Standard

97-0376-	VAN STEENBERG, C	05/14/97	Mini-DAAC HW re-allocation
97-0413-	MILBURN, R.	05/14/97	Load XVT version 4.5
97-0430-	CARTER, M.	05/29/97	Move 12GB Storage Array from Apache to Cheyenne
97-0488-	MELLIS, G	05/14/97	Mini-DAAC HW re-assignment request
97-0489-	LOWRY, J	05/29/97	Request for SUN SPARC hardware to be used by HFE staff
97-0564-	CHOMKO, E.	05/29/97	Give members of TDSWG access privileges to cme1sun for the purpose of purging old test data files an
97-0567-	FIRTH, S.	05/29/97	Need to install new FOS SUN MultiPack-12 external Disks
97-0571-	FIRTH, S	05/29/97	Need to install new disks & Power Supplies on "Boston's" RAID
97-0622-	OUYANG, A.	05/14/97	Request for Tom Suhrstedt's old Macintosh PC
97-0623-	SNYDER, R.	05/21/97	Tivoli Sentry Monitors for HP OpenView

97-0657-	CARTER, M	05/14/97	Install Sun OS and Security Patches
97-0658-	WHITE, R.	05/05/97	Release B IOS Advertising Database Creation for May Demo development and demo preparation
97-0662-	WHITE, R.	05/14/97	Release B Sybase Audit Database Setup
97-0663-	WHITE, R.	05/05/97	Release B CSS and INGEST Database Creation for May Demo development and demo preparation.
97-0674-	PETERS, B.	05/14/97	Request that Mapmaker be installed on a development Sun Ultra
97-0675-	SMITH, D.	05/14/97	Install 3 SPARC Ultras from FOS EOC (GSFC) in mini-EOC (II05)
97-0678-	BROWN, D.	05/05/97	Need NFS mount of AMASS mount point on dss2 and Cheyenne
97-0747-	COMPTON, D.	05/29/97	Solaris 2.5 & 2.5.1 r require a patch to prevent VOB data corruption
97-0749-	WHITE, R.	05/14/97	Release B MSS DAAC to DAAC Replication

			Server database creation
97-0763-	HUSAIN, S.	05/08/97	Phobos machine should be brought up to Release B baseline standard build machine.
97-0773-	VAN STEENBERG, C.	05/19/97	OS Upgrade for SUNs in Room 1105 for May Demo
97-0777-	WHITE, R.	05/21/97	Release B0 Release Critical Contingency Build Database Creation
97-0777A	WHITE, R.	05/29/97	Release B0 Release Critical Contingency Build Database Creation
97-0781-	CORDREY, G	05/12/97	Tivoli Installation Requires eagle be trusted host to all mini-EOC nodes
97-0782-	WELLER, J.	05/29/97	Root Access for ClearCase System Administrator
97-0799-	WHITE, R.	05/29/97	Release B0 DSS SDSRV Database Change
97-0802-	WHITE, R.	05/29/97	Release B MSS DAAC to SMC Replication Server Test Database Creation

97-0821-	WHITE, R	05/29/97	Release B. Sybase Additional SMC Databases Setup
97-0832-	WHITE, R.	05/30/97	Release BO Release Critical Contingency Build Additional Database Creation.
97-0846-	VAN STEENBERG	05/29/97	Request re-allocation of 512 MB memory for Nelix
97-0849-	VAN STEENBERG	05/29/97	Request re-allocation of memory for Nelix
97-0850-	JOHNSON, M.	05/29/97	Installation of Process Analyst and Open Client (three machines).