

INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution

DATE: June 3, 1996

FROM: Adrienne Albritton

SUBJECT: EDF CCB MINUTES

Attached are the EDF CCB minutes of June 3, 1996. Any questions or revisions in reference to this report, please contact Adrienne Albritton at x0350.

The EDF CCB convened at 2:00 p.m. on Monday June 3, 1996. The meeting was chaired by Les Wheelert.

Attendees:

Chairman	Les Wheeler
Organization	Representative
HITS/Dev. Eng.	Alabastro, Mark
HITS/M&O	Albritton, Adrienne
HITS/RelB	Bassappa, Doranal
HITSMRS	Brown, Charles
HITS/RelA	Cohen, Barry
EDS/fos	Davis, Debra
HITS/RelA	Gorsky, Rich
HTSC/RelB	Harris, Vincent
HTSC/M&O	Kimble, Michele
HITS/RelB	McCartney, Doug
HITS/MRS	Mellis, George
EDS/Procurement	Mickles-Johnson, Marcia
HITS/RelB	O'Neill, Doug
EDS/MRS	Parham, Ron
HITS/MRS	Privor, Harv
HTSC/SO	Pyle, Galen
HITS/FOS	Smith, Doug
HITS/QA	Spyrison, Joe
HITS/MRS	Suhrstedt, Tom

06/03 EDF CCB Meeting Minutes

CCR No.	Originator	Org	Disp	Title
96-0003	AMELLIS, G.	MRS	D	CSMS RelB COTS Products Performance Evaluation
<i>Notes: Need to talk to I&T to resolve this issue.</i>				
96-0362	BCOCKEY, J.	RELB	A	RelB DSS DBMS Benchmark Prototype access to Sun workstations
<i>Notes: This CCR supersedes 96-0362A</i>				
96-0410	MCCARTNEY, D.	RELB	C	RelB Needs Hardware for I&T Testbed
<i>Notes: Requirements are to be coordinated through Vincent Harris.</i>				
96-0502	AHATFIELD, R.	RELA	C	Install Sybase Replication Server on EDF for PDPS Database
<i>Notes: HTSC & Linwood M. to implement</i>				
96-0516	AROTH, G.	MRS	C	Performance testing of the new version of AutoSys, 3.3 and Sybase 11
<i>Notes: Rodney F. to do installation w/assistance from Linwood Moses. This CCR supersedes 96-0516.</i>				
96-0525	HARTMAN, K.	M&O	C	Need for Port Numbers
<i>Notes: Alfred O. - to prepare port list. Rel A & Rel B must send out notices to their developers.</i>				
96-0526	HARTMAN, K.	M&O	A	Install Intrepid a capital Sparc 10
96-0527	ACOHEN, B.	RELA	A	Install HP OpenView, version 4.0, on msse4hp in the mini-DAAC
96-0531	GORSKY, R.	RELA	D	RelA hybrid (Sun/SGI) solution needs Suns for I&T
<i>Notes: Come as close as possible to meeting the 2050 requirements R. Gorsky to prepare Rev A</i>				
96-0533	BROWN, C.	MRS	C	Install five copies of S-Designor
<i>Notes: HTSC to install</i>				
96-0534	MEW, K.	SMO	C	Procuring COTS for hosting Edmond Mesrobian prototype of UCLA for NRA/CAN
<i>Notes: Support requirements to follow.</i>				
96-0537	BROWN, C.	RELB	A	Install J210 in EP

CCR No.	Originator	Org	Disp	Title
96-0543-	O'NEIL, D.	RELB	C	Set-up two X-Terms in room 2062 to support DSS Delta-Deteial Design Review
<i>Notes: Based on availability of 2 X-Terms, and room 2062. Check w/Michelle K. for status of X-Terms</i>				
96-0544-	O"NEIL, D.	RELB	D	Use of 3rd Floor Computer Room for Common Terminal Room
<i>Notes: Need steering committee approval on this</i>				
96-0545-	PRIVOR, H.	MRS	D	Baseline Manager EDF Production
<i>Notes: Need Jeff A. and Bob K. approval on this.</i>				
96-0549-	GORSKY, R.	RELA	A	AMASS 4.5.1_1 Upgrade
96-0550-	GORSKY, R.	RELA	C	Upgrade slimer and cyclops to the RelA development baseline
<i>Notes: HTSC will assist with this upgrade. List of patches to be provided.</i>				
96-0552-	HARBISON, C.	RELB	R	Move X-Terminal
<i>Notes: RelB has already directed this matter elsewhere.</i>				
96-0554-	HARBISON, C.	RELB	R	Move X-Term
<i>Notes: RelA is not approving this move.</i>				
96-0555-	COLUCCI, J.	SO	C	OEP implementation
<i>Notes: Task leader to be assigned.</i>				
96-0558-	BLACKETTE, J.	MRS	C	Glance Plus and SQL Monitor Ver. 11 Installation on Milo
<i>Notes: No Sybase 11, Glace plus is ok if we have a license.</i>				
96-0564-	RICHARDSON, D.	RELA	A	Additional user account for implementation of CD ROM S/W
96-0567-	SMITH, D.	FOS	A	Upgrade all FOS machines to clearcase 2.1
96-0569-	LI, P.	RELA	D	NN installed for RelA
<i>Notes: Naveen is deciding on maybe another option</i>				
96-0574-	LI, C.	RELB	C	Install STK on vulcan
<i>Notes: After installed & running on vulcan, STK will be removed from Nessie.</i>				

Disposition

A = Approved no comment

C = Approved w/comment

D = Deferred

F = Recommended for approval - Forwarded to ECS CCB

R = Disapproved

W = Withdrawn