

INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution

DATE: June 11, 1996

FROM: Adrienne Albritton

SUBJECT: EDF CCB MINUTES

Attached are the EDF CCB minutes of June 10, 1996. Any questions or revisions in reference to this report, please contact Adrienne Albritton at x0350.

The EDF CCB convened at 2:00 p.m. on Monday June 10, 1996. The meeting was chaired by Jeff Albert.

Attendees:

Chairman	Jeff Albert
Organization	Representative
HITS/Dev. Eng.	Alabastro, Mark
HITS/M&O	Albritton, Adrienne
HITS/RelA	Cohen, Barry
HITS/MRS	Eisenstein, Jack
HITS/MRS	Fortlage, Barry
HITS/RelA	Gorsky, Rich
HITS/RelB	Harbison, Christine
HTSC/RelB	Harris, Vincent
HTSC/M&O	Kimble, Michele
HITS/RelB	Leistner, David
EDS/MRS	Lewis, Wayne
EDS/Procurement	Mickles-Johnson, Marcia
HITS/SMO	Morgan, David
HITS/MRS	Privor, Harv
HTSCM&O	Roach, Mike
HITS/QA	Spyrison, Joe
HITS/MRS	Suhrstedt, Tom
HTSC/MRS	Wheeler, Les

06/10 EDF CCB Meeting Minutes

CCR No.	Originator	Org	Disp	Title
96-0003	AMELLIS, G. <i>Notes: Mini-DAAC is not available at this time</i>	MRS	R	CSMS RelB COTS Products Performance Evaluation
96-0531	BEISENSTEIN, J. <i>Notes: This CCR supersedes 0531A</i>	RELA	A	RelA hybrid (Sun/SGI) solution needs Suns for I&T
96-0544	O'NEIL, D. <i>Notes: Waiting for approval from Mark Settle.</i>	RELB	D	Use of 3rd Floor Computer Room for Common Terminal Room
96-0575	SHUSTER, A. <i>Notes: HTSC to do installation</i>	RELA	C	Install Sun Version of UNIFY RDBMS
96-0576	PITTS, J. <i>Notes: Sudo access restricted to James Pitts</i>	RELA	C	SUDO Privileges on the workstation judge
96-0583	PETRONE, S. <i>Notes: HTSC to implement</i>	RELB	C	X-Term Relocation
96-0584	KLEIN, L. <i>Notes: Action - Rich Gorsky will get back to the board on this.</i>	RELA	D	X-Term for Muriel Taylor
96-0585	SEELIGER, P. <i>Notes: HTSC to move. X-Term goes to storage.</i>	RELA	C	Move Sun from 2111A to Patrick Seeliger in 2043G
96-0588	KUNTZ, J. <i>Notes: HTSC to move</i>	FOS	C	X-Terminal Relocation
96-0590	OWEN, D. <i>Notes: Locate in computer room. HTSC to install.</i>	FOS	C	Connect Sniffer to the FOS network in the mini-EOC
96-0598	HUSAIN, S. <i>Notes: Requirements need to be defined more clearly. Shabhat needs to talk to Rel B about this.</i>	RELB	D	Need DCE 1.1 clients for A.1
96-0599	CETUK, T. <i>Notes: Peter Nguyen found drives - HTSC to install Two 2GB drives.</i>	SO	C	Add 4 GB of storage space on goblin for data migration
96-0603	LEWIS, W. <i>Notes: HTSC to install</i>	RELA	C	Install Sybase XA client Alpha release for SGI

96-0604-CHEUNG, E. <i>Notes: Tom S. to talk to Eddy</i>	RELA	C	Upgrade PNM V2.1 to V2.2 Needed by 6/14/96
96-0606-SEELIGER, P. <i>Notes: HTSC to implement</i>	RELA	C	Restrict access to medusa and drlecter
96-0608-EISENSTEIN, J. <i>Notes: Need power survey</i>	MRS	C	Layout of Prototype Area in EDF
96-0609-LU, M. <i>Notes: HTSC to install.</i>	RELA	C	Request for Sudo on Nemesis
96-0612-COHEN, B. <i>Notes: Need to look at budget for media.</i>	RELA	D	Mini-DAAC needs a variety of media for testing
96-0615-CORDREY, G. <i>Notes: HTSC to install</i>	FOS	C	Install Clearcase patch to promote file integrity on powerfail

Dispositon

A = Approved no comment
C = Approved w/comment
D = Deferred
F = Recommended for approval - Forwarded to ECS CCB
R = Disapproved
W = Withdrawn