

INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution

DATE: July 14, 1997

FROM: Tamita Watkins

SUBJECT: EDF CCB MINUTES

Enclosed are the EDF CCB minutes of July 14, 1997. If there are any questions or corrections, please contact Tamita Watkins, extension 0388.

The EDF CCB convened at 2:00 p.m. on Monday, July 14, 1997. The meeting was chaired by Karl Leatham. Attendees were:

| | |
|---------------------|-------------------------|
| Chairman | Karl Leatham |
| Organization | Representative |
| M&O | Albert, Jeff |
| M&O | Joyner, Keondra |
| SMO | Perryman, Charles |
| SDO | Privor, Harvey |
| SMO | Toney, Carolyn S. |
| Construction | Van Steenberg, Charleen |
| SMO | Watkins, Tamita |
| RELB | White, Royal |

**EDF CCB
MEETING MINUTES
JULY 14, 1997**

| <u>.CCR No.</u> | <u>Originator</u> | <u>Org.</u> | <u>Disp.</u> | <u>Title</u> |
|--|-------------------|-------------|--------------|---|
| 97-0704- | SMITH, D | FOS | D | Create Directory Under NEWSROOM's Webb Server for FOS |
| <u>Notes:</u> Need more information... waiting for a letter. | | | | |
| 97-0800- | SAGAR, V | RELB | D | RW needs to be moved from -rwagles/stansgi6/....account |
| <u>Notes:</u> Awaiting approval from Chip and I Team. | | | | |
| 97-1048- | BYRON, P. | SMO | A | Install DCE 1.1B on Fables |
| 97-1051- | WHITE, R. | RELB | A | Enterprise SQL Server Manager Installation |
| 97-1052- | THEOBALD, M. | SDE | A | Setup Mini-DAAC Accounts to Support SSI&T of PGEs on Lasher for August Demo |
| 97-1053- | WHITE, R. | RELB | A | MSS Replication Database Rename |
| 97-1056- | VAN STEENBERG | RELB | A | Emergency Upgrade to "Relbsgi" Sybase Server |
| 97-1058- | SCHWARTZ, C | RELB | A | Chimera Fixes Needed |
| 97-1061- | PALMER, S | RELB | A | Need SUN Machine to Support ASTER/Landsat 7 Scenario Integration |
| 97-1063- | WHITE, R. | RELB | A | RCC Mini-DAAC Database Creation |
| 97-1064- | WHITE, R. | RELB | C | Release B RCC Mini-DAAC Sybase Audit Database Set-up |

Notes:
 Supply Correct
 Name for relbdss (Field Name)

Disposition

A = Approved no comment

C = Approved w/comment

D = Deferred

F = Recommended for approval - Forwarded to ECS CCB

R = Disapproved

W = Withdrawn