

INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution

DATE: August 25, 1997

FROM: Carolyn S. Toney

SUBJECT: EDF CCB MINUTES

Enclosed are the EDF CCB minutes of August 25, 1997. If there are any questions or corrections, please contact Carolyn S. Toney, extension 4121.

The EDF CCB convened at 2:00 p.m. on Monday, August 25, 1997. The meeting was chaired by Dave Compton. Attendees were:

Acting Chairman	David Compton
Organization	Representative
EDF Support	Clark, Bruce
Construction	Johnson, Michelle
SMO	Peters, Byron
EDF Planning	Privor, Harvey
SDE	Rogers, Chris
Program Control	Toney, Carolyn

**EDF CCB
MEETING MINUTES
AUGUST 25, 1997**

<u>CCR No.</u>	<u>Originator</u>	<u>Org.</u>	<u>Disp.</u>	<u>Title</u>
97-0800-	SAGAR, V.	RELB	A	RW needs to be moved from -rwagle/stansgi6/...account
97-1194- installation	CASEY, S.	FOS	D	FOS Sybase S-Designer on FOS w/s Elmyra needed to support documentation
<u>Notes:</u> Defer until 9/2/97. Michelle Johnson to connect Stephanie W/Judy Feldman to see if a machine w/S-Designer is available for use.				
97-1215-	ROGERS, C.	SO	A	Change sudo access to observer
97-1216-	JOHNSON, M.	RELB	W	To install ESRI 7.1.2 onto "Bajoran" EIN #323
<u>Notes:</u> Closed to CCR 97-1250 submitted 8/25/97.				
97-1235-	JOHNSON, M.	RELB	A	Release BO August Demo Database Rename
97-1236-	JOHNSON, M.	RELB	A	Release BO August Demo TEST Database Rename
97-1242-	JOHNSON, M.	RELB	A	Sybase ODBS/Process Analyst
97-1243-	JOHNSON, M.	RELB	A	FDDI cards needed for Protege and Malibu
97-1246-	JOHNSON, M.	RELB	C	Cheyenne needs disk space Re-partitioned

Notes:
Work only after technical requirements are fully understood. Can Shelby be used instead. Resolve by noon.

97-1247-	BURROWS, S.	RELB	A	Move SGI DCE headers from /cots/oodce/dceincludefix/dce to/tools/oodce/opt/dcelocal /include/dce
97-1248-	JOHNSON, M.	RELB	A	Script for a cron job on "Relbhpms" EIN #1395
97-1250-	JOHNSON, M.	RELB	C	To have configurations on "Protege" modified for Client's needs

Disposition

A = Approved no comment

C = Approved w/comment

D = Deferred

F = Recommended for approval - Forwarded to ECS CCB

R = Disapproved

W = Withdrawn