

INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution

DATE: August 26, 1996

FROM: Adrienne Albritton

SUBJECT: EDF CCB MINUTES

Attached are the EDF CCB minutes of August 26, 1996. Any questions or revisions in reference to this report, please contact Adrienne Albritton at x0350.

The EDF CCB convened at 2:00 p.m. on Monday August 26, 1996. The meeting was chaired by Jeff Albert.

Attendees:

Chairman	Jeff Albert
Organization	Representative
HITS/DEV. Eng.	Alabastro, Mark
HTSC/M&O	Brown, Charles
EDS/FOS	Davis, Debra
HTSC/M&O	Devine, Patrick
EDS/MRS	Dorsey, Ken
HITS/RelA	Gorsky, Rich
HITS/Rel B	Harris, Vincent
HITS/Rel A	Heroux, David
HITS/MRS	Linville, Paula
HITS/RelB	McCartney, Doug
EDS/Procurement	Mickles-Jhonson, Marcia
HITS/SMO	Morgan, David
HITS/MRS	Privor, Harvy
HITS/Subcontracts	Pyle, Galen
HITS/M&O	Roach, Mike
Lockheed/FOS	Smith, Doug
EDS/QA	Spyrison, Joe
HTSC/MRS	Wheeler, Les

08/26 EDF CCB Meeting Minutes

CCR No.	Originator	Org	Disp	Title
96-0336	BLINVILLE, P. <i>Notes: HTSC to install</i>	RELA	C	RelA PDPS DAAC Testbed Reconfiguration
96-0647	BSUHRSTEDT, T. <i>Notes: HTSC to implement.</i>	RELB	C	OODCE port to Rel B Target Platforms
96-0945	MCCARTNEY, D. <i>Notes: Roger Nelson is team member for EDS.</i>	RELB	C	Upgrade EDF TestBed Configuration to Meet Rel B Test Requirements
96-0964	HEROUX, D. <i>Notes: Tom S. to send message to Adrienne.</i>	RELA	D	Additional PDPS Hardware
96-0979	NEWHAGEN, A. <i>Notes: Machines already available at GSFC.</i>	SMO	R	New SGO platform in EDF ce4ll with 5.3 OS & Sun Sparc platform.
96-0983	FREGEOLLE, K. <i>Notes: HTSC to install on lucy, edsel and pixel.</i>	FOS	C	SGI C++ compiler patches to support exceptions Returned from Release A CCB with their approval.
96-0988	DALNEKOFF, R. <i>Notes: HTSC to implement.</i>	MRS	C	Provide access to servers CHAOS and DRLECTOR
96-0989	CASE, L. <i>Notes: Dave C. will check on whether patches need to be installed.</i>	RELB	C	Make relbhpcs more reliable
96-0991	GORSKY, R. <i>Notes: Superseded by 96-0993</i>	RELA	W	Rel A Compilation Platforms
96-0993	SUHRSTEDT, T. <i>Notes: HTSC to implement.</i>	MRS	C	Additional Porting Platforms for Rel A
96-0997	FEINSTEIN, E. <i>Notes: Vincent Harris to work with Alan Gary re: making this part of the development cell.</i>	RELB	R	Install Legato Networker on mss1.
96-0999	LEWIS, W. <i>Notes: Not needed - part of Release B baseline.</i>	RELB	W	Illustra 3.3 Acceptance Testing

CCR No.	Originator	Org	Disp	Title
96-1001-PETERS, B. <i>Notes: HTSC to install</i>	MRS	C		Update dpre2sgi (EDF FSMS hosto AMASS 4.5.8
96-1003-PETERS, B. <i>Notes: Byron Peters to implement.</i>	MRS	C		Configure dpre2sgi RAID array
96-1004-SMITH, D. <i>Notes: Doug Smith to provide details to Tom Jaeger.</i>	FOS	D		Install SGI in the mini-EOC Room 1105
96-1018-HWANG, V. <i>Notes: Withdrawn.</i>	RELB	W		Request Privileged Access to the Two Computers Allocated to OODCE Porting Work
96-1019-SUHRSTEDT, T. <i>Notes: HTSC to install.</i>	MRS	C		Upgrade of Memory and Disk on Existing X-Terminal Servers
96-1024-YOM, SONG <i>Notes: HTSC to install on bigfoot, kingkong and PLNHW-GSFC-2.</i>	RELA	C		Enable BSD Compatibility Package C Compiler on Sun Baseline Machines
96-1025-SEELIGER, PATRI <i>Notes: HTSC to install.</i>	RELA	C		Create Symbolic Links on all 9 Compute Compile Machines & DAAC Machines
96-1026-WILLIAMS, G. <i>Notes: Returned from Release A CCB with their approval. HTSC to install on york, flush, sparrow and the GSFC HP platforms.</i>	M&O	C		HP (Arch) Request for pxdb to be Repaired
96-1028-SEELIGER, P <i>Notes: Deferred by Priorities Board. Originator to appear before board to explain.</i>	RELA	D		Create UNIX Subdirectories /usr/ecs/Rel_A/CUSTOM on All Machines in the EDF Cell
96-1038-SUHRSTEDT, T. <i>Notes: HTSC to install.</i>	MRS	C		Restore McCabe Visual Quality Toolset to sdps2
96-1041ADUPREE, ADRIENN <i>Notes: HTSC to implement. Notify A. Dupree before implementation.</i>	RELA	C		Update Release A Development Machine Kyoto to Baseline
96-1044-OUYANG, A. <i>Notes: Use kingkong for evaluation. HTSC to install. Evaluation to be completed by 9/5/96.</i>	M&O	C		Request for Sun Solaris 2.4 Patch 101945-42 to be Evaluated as ECS Release A Baseline

Dispositon

A = Approved no comment

C = Approved w/comment

D = Deferred

F = Recommended for approval - Forwarded to ECS CCB

R = Disapproved

W = Withdrawn